

Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority

## Agenda

**Tuesday, November 19, 2024**

**12:00 p.m. - 1:00 p.m.**

Tulare County Association of Governments  
210 N. Church Street, Suite B; Visalia, CA 93291  
Contact: Leslie Davis, TCAG Staff  
LDavis@tularecag.ca.gov (559) 623-0450

NOTE: This meeting will allow Board Members and the public to participate in the meeting via Teleconference, pursuant to Assembly Bill 361, available at [https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill\\_id=202120220AB361](https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB361)

**Zoom Meeting | Direct Link:** <https://bit.ly/35WR0Um>

**Toll Free Call in:** 1(888) 475-4499 | **Meeting ID:** 859 7982 2276 | **Passcode:** 545019

**Call in only instructions:**

Enter your meeting ID followed by #, Enter # for participant ID, Enter the passcode followed by #.

In compliance with the Americans with Disabilities Act and the California Ralph M. Brown Act, if you need special assistance to participate in this meeting, including auxiliary aids, translation requests, or other accommodations, or to be able to access this agenda and documents in the agenda packet, please contact the TCAG office at 559-623-0450 at least 3 days prior to the meeting.

If information is needed in another language, contact (559) 623-0450.

Si se necesita esta información en español, llame (559) 623-0450.

Kung ang kailangang impormasyon ay sa Tagalog, tawagan ang (559) 623-0450

Any staff reports and supporting materials provided to the board after the distribution of the agenda packet are available for public inspection at the TCAG office.

I. Welcome and Introductions

II. Public Comments

This portion of the meeting is reserved for persons wishing to address the Committee on items within its jurisdiction but not on the agenda. Note: Prior to action by the Committee on any item on this agenda, the public may comment on that item.

III. Action: Approval of Minutes for June 13, 2022; August 8, 2022; November 14, 2022; February 13, 2023; May 8, 2023, August 14, 2023, November 13, 2023, and May 13, 2024 **(Pages 01-21)**

IV. Information: Distribution of Measure R Fiscal Year 24/25 1<sup>st</sup> Quarter Reports and discussion of prior quarterly reports **(Pages 22-39)**

V. Information: Review of Measure R FY 24/25 Revenues and Expenses **(Pages 40-41)**

VI. Information: Ted Smalley Measure R Update and Legislative Update **(No Page)**

VII. Adjourn:

The next scheduled Citizens' Oversight Committee meeting will be held on Tuesday, February 18, 2025, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291.

**CITIZENS' OVERSIGHT COMMITTEE MEMBERS  
for  
TULARE COUNTY TRANSPORTATION AUTHORITY  
MEASURE R**

---

<b>MEMBER</b>	<b>REPRESENTING</b>
<i>*Vacant</i>	City of Dinuba
Jon Stearns	City of Exeter
<i>Vacant</i>	City of Farmersville
<i>Vacant</i>	City of Lindsay
<i>Vacant</i>	City of Porterville
<i>*Craig Vejvoda</i>	City of Tulare
<i>*Fred Sheriff</i>	City of Visalia
<i>*Vacant</i>	City of Woodlake
<i>*Joshua Day</i>	County of Tulare
<i>Vacant</i>	Tulare County Economic Development Corp.
<i>*David Cox</i>	Tulare County Farm Bureau
<i>*Barry Lindner</i>	Tulare County Home Builders Association
Vincent Salinas	Tulare Kings Hispanic Chamber of Commerce
<i>Vacant</i>	Audit/Finance/Budgeting
Mark Wall	Bicycle/Pedestrian/Transit
Courtney Barnes	Environment

\* indicates term that starts July 1 of even-numbered years

---

**TCAG MEASURE R STAFF**

Ted Smalley, Executive Director  
Leslie Davis, Finance Director  
Susie Valasco-Herrera Accountant I

---

**OFFICE ADDRESS**

Tulare County Association of Governments  
210 N. Church Street, Suite B  
Visalia, CA 93291  
Phone: (559) 623-0450      Fax: (559) 733-6720

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
June 13, 2022**

City of Dinuba	Maria Mc Elroy online	X	City of Porterville	Cathy Capone	X
City of Exeter	Robyn Stearns		City of Tulare	Craig Vejveda	X
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	
City of Lindsay	Gary Meling	X	City of Woodlake	Michael Navarro	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	X
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Matt Ainley	X
Tulare/Kings Hispanic Chamber of Commerce	Gil Jaramillo online	X	Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Russ Dahler		Environment	Courtney Barnes online	X

**Guests:**

**TCAG Staff:** Ted Smalley, Leslie Davis, Holly Gallo

**Summary Meeting Minutes**

**I. Welcome and Introductions**

The Citizens' Oversight Committee regular meeting was called to order by Joe Russel at 12:05 p.m. on June 13, 2022. A quorum was present.

**II. Public Comments**

Mr. Russel opened and closed public comments at 12:06. No comments were received.

**III. Action: Approve Remote Attendance at Public Meetings Pursuant to State Assembly Bill 361**

Approval of remote attendance at public meetings was motioned by Cathy Capone and seconded by Gary Meling. The item passed unanimously.

**IV. Action: Election of Chair and Vice Chair**

Election of Chris Unti as Committee Chair and Mr. Meling as Vice Chair was motioned by Ms. Capone and seconded by Joe Russel. The item passed unanimously.

**V. Action: Approval of Minutes for May 13, 2019, August 12, 2019, November 4, 2019, February 10, 2020, May 11, 2020, August 10, 2020, November 9, 2020, February 8, 2021, May 10, 2021, August 9, 2021, November 8, 2021, and March 12, 2022**

Approval of minutes from May 13, 2019, August 12, 2019, November 4, 2019, February 10, 2020, May 11, 2020, August 10, 2020, November 9, 2020, February 8, 2021, May 10, 2021, August 9, 2021, November 8, 2021, and March 12, 2022 was motioned by Craig Vejvoda and seconded by Matt Ainley. The item passed unanimously. No corrections were brought forward for the March 12, 2022, minutes among attendees.

**VI. Action: Environmental Application for Courtney Barnes Consideration for the Term July 1, 2021, through June 30, 2023**

Ms. Barnes' position was approved by the TCTA board on October 18, 2021. Committee approval of Courtney Barnes' position to the committee was motioned by Mr. Meling and seconded by Mr. Russel. The item passed unanimously.

**VII. Information: Form 700 update**

Holly Gallo informed the committee of which Form 700s were currently on file and offered to provide a blank Form 700 to present committee members who had not submitted theirs.

**VIII. Information: Distribution of Measure R Fiscal Year 21/22 3<sup>rd</sup> Quarter Reports and Discussion of FY 21/22 2<sup>nd</sup> Quarter Reports**

Ms. Davis invited questions regarding Second Quarter reports that were distributed at the prior meeting, and none were received. Ms. Davis invited committee members to contact her at any time should question arise.

Mr. Russel inquired as to the level of detail provided by agencies in their quarterly reports to the TCTA. He requested that committee members be provided more information regarding where project money is spent in labor, material, and fuel to ensure better oversight of funds. Mr. Smalley planned to contact Reed Schenke to discuss the logistics of obtaining such information and providing context for the figures for unique items.

Mr. Smalley reminded the committee that the current economic climate has changed the components that can be projected when projects go to bid due to their unstable and rising costs. Mr. Smalley provided examples from past projects that have been affected by national and global events.

**IX. Information: Review of Measure R FY 21/22 Revenues and Expenses**

Mr. Smalley noted that the same issues which have led to rising costs in project construction have also resulted in increased Measure R revenue; however, the revenue spikes did not counteract the effects of the rising cost of materials. He noted that it is critical to seek grants to strategically complete aspects of projects where feasible and delaying other aspects of project completion where necessary. However, projects were not anticipated to be deleted or cancelled. Mr. Smalley continued the discussion under Measure R and Legislative Updates. For example, Mr. Smalley discussed that the new International Agricenter interchange project is seeing \$5 million cost increases since last summer. The Caldwell Interchange also saw cost increases. Mr. Smalley noted a unique challenge with interchanges was that, unlike road widening and other surface projects, an interchange construction could not be compartmentalized and remain open for public use before full completion. The Caldwell project was most likely going to be delayed.

Mr. Smalley noted that state politics were increasingly polarized, particularly in regard to widening projects. The goal of widening State Route 99 has faced pushback, and much time is spent in advocacy. However, tax payers saved over \$100 million by retrofitting temporary lanes on 13 miles of the 99 to become permanent lanes. The project on Caldwell Avenue to Lover's Lane was still in progress, as was the Dinuba roundabout. Staff was working hard to keep projects on schedule.

Regarding bike projects, Mr. Smalley reported that agencies had secured multiple grants or were currently spending a great effort on obtaining grants. Regarding road rehab, last year \$3.5 earmark was set aside for local projects because there are no generalized road rehab grants.

Mr. Smalley noted that transit was slowly growing. People would begin to see more microtransit, which is much more cost effective in an area like Tulare County.

Regarding light rail, Mr. Smalley stated that the focus would begin on getting transit established and waiting for electric vehicle technology to advance so that lightrail can better serve the region. Agencies have been securing property on existing rail lines in anticipation of future light rail service.

**X. Information: Ted Smalley Measure R Update and Legislative Update**

Updates were covered in the revenue discussion.

**XI. Information: Measure R Project Tour Dates**

Mr. Smalley said that Measure R Project Tours would be held in the fall when the weather was cooler and would likely be held in two sessions over two days. The committee would select the dates in the coming weeks. There would also need to be a training session.

Ms. Capone discussed the gardens along the Tule River Parkway, which had one a Local Motion award. They were addressing issues of homelessness.

**XII. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, August 8, 2022, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 1:08 pm.

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
August 8, 2022**

City of Dinuba	Maria Mc Elroy online		City of Porterville	Cathy Capone	
City of Exeter	Robyn Stearns	X	City of Tulare	Craig Vejveda	
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	
City of Lindsay	Gary Meling	X	City of Woodlake	Michael Navarro	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	X
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Matt Ainley	
Tulare/Kings Hispanic Chamber of Commerce	Gil Jaramillo	X	Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Russ Dahler	X	Environment	Courtney Barnes	X

**Guests:**

**TCAG Staff:** Ted Smalley, Michele Boling, Sheela Bhongir, Amie Kane, Holly Gallo

**Summary Meeting Minutes**

- I. Welcome and Introductions**  
The Citizens' Oversight Committee regular meeting was called to order by Chris Unti at 12:03 p.m. on August 8, 2022. A quorum was not present.
- II. Public Comments**  
Mr. Russel opened and closed public comments at 12:06. No comments were received.
- III. Action: Approve Remote Attendance at Public Meetings Pursuant to State Assembly Bill 361**  
Unable to approve due to lack of quorum.
- IV. Action: Approval of Minutes for June 13,**  
Unable to approve due to lack of quorum. No corrections were brought forward for November 8, 2021, minutes among attendees.
- V. 2022 Approve Measure R Project Tour Dates**  
Unable to approve due to lack of quorum. Mr. Smalley stated that proposed dates would be sent to Committee members for approval via email. The tours would take members to visit Measure R projects in the county, representing approximately \$2 billion in funding from Measure R, grants, and other sources.
- VI. Information: Distribution of Measure R Fiscal year 21/22 4<sup>th</sup> Quarter Reports and discussion of FY 21/22 3<sup>rd</sup> Quarter Reports**

Mr. Smalley drew the Committee's attention to the reports attached to the agenda and invited questions from members. None were received.

**VII. Information: Review of Measure R FY 21/22 Revenues and Expenses**

Mr. Smalley presented the revenue projections. He noted that estimates are subject to uncertainties in the current economic climate, including increased costs of raw materials and product shortages, like light signal poles. Staff would strive to delay projects rather than cancel them.

**VIII. Information: Ted Smalley Measure R Update and Legislative Update**

Mr. Smalley reported that Lindsay was working on a transit center at a former packing house, Dinuba's roundabout was going to construction this year, and Farmersville would be celebrating a ribbon cutting for Visalia Road to Lovers Lane. Additionally, staff would be applying for a \$15 billion competitive grant for the Caldwell Interchange project. Mr. Smalley was preparing to attend a California Transportation Commission meeting wherein a vote would take place for \$9 million in construction support. Mr. Smalley noted that aside from Measure R revenues, many local projects like Caldwell depended on such state and federal grants in addition to budgeted earmarks. Funding via earmarks depended on state and federal district representatives. One example included the \$8 million in Clean California grant funding secured by Ms. Bhongir, whom he introduced.

Member Unti inquired as to bike sharing programs, and Mr. Smalley explained that Staff had considered the potential success in member cities.

Member Russel asked about the project at Caldwell and State Route 99. Mr. Smalley stated that progress was being made to send the project to construction.

**IX. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, February 13, 2023, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 1:36 pm.

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
November 14, 2022**

City of Dinuba	Maria Mc Elroy online		City of Porterville	Cathy Capone	X
City of Exeter	Robyn Stearns	X	City of Tulare	Craig Vejveda	
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	
City of Lindsay	Gary Meling	X	City of Woodlake	Michael Navarro	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Matt Ainley	X
Tulare/Kings Hispanic Chamber of Commerce	Gil Jaramillo		Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Russ Dahler	X	Environment	Courtney Barnes	X

**Guests:**

**TCAG Staff:** Leslie Davis and Holly Gallo

**Summary Meeting Minutes**

**I. Welcome and Introductions**

The Citizens' Oversight Committee regular meeting was called to order by Chris Unti at 12:02 p.m. on November 14, 2022. A quorum was not present.

**II. Public Comments**

Mr. Unti opened and closed public comments at 12:03. No comments were received.

**III. Action: Approve Remote Attendance at Public Meetings Pursuant to State Assembly Bill 361**

By motion by Mr. Meling and second by Mr. Dahler, the action was unanimously approved.

**IV. Action: Approval of Minutes for June 13, 2022 and August 8, 2022**

By motion by Mr. Dahler and second by Ms. Stearns, the minutes were unanimously approved. Ms. Capone abstained.

**V. Information: Distribution of Measure R Fiscal Year 22/23 1<sup>st</sup> Quarter Reports and discussion of 21/22 4<sup>th</sup> Quarter Reports**

Ms. Davis stated that reports were included in the packet and invited questions from Committee members. None were received.

**VI. Information: Review of Measure R FY 22/23 Revenues and Expenses**

Ms. Davis reported a \$13.6 million revenue for the fiscal year and \$7.7 million in expenses.



**VII. Information: Ted Smalley Measure R Update and Legislative Update**

Ms. Davis reported that Commercial Interchange was out to bid, and bids would open in early December. The State Route 99 project was under construction and completed next summer. Dinuba, Caldwell, and Lovers Lane projects were also in construction.

Ms. Davis announced that TCAG delegates would be visiting Sacramento later that month to advocate for local projects. Later this spring, Measure R tours could be revisited.

Ms. Capone asked for a status update on the Mighty 190, requesting additional information in the next meeting's reports. Referring to an article in the Porterville Recorder which had said a large amount of money was to be sent on the park for trails and table, Ms. Capone also requested more information on Bartlett Park.

Ms. Davis said that audit reports would be available by end of December or January.

Mr. Meling asked about the Lindsay transit center and bike lane.

Ms. Capone stated that City of Porterville placed two large dumpsters in the Tule River trail – provide a place for people experiencing homelessness to have an opportunity to dispose of their trash. She also reminded the Committee to encourage the use of native plants in renovation projects.

Mr. Dahler reported that Class IV bike paths had been in development.

**VIII. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, February 13, 2023, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 12:26 pm.

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
February 13, 2023**

City of Dinuba	Maria Mc Elroy online		City of Porterville	Cathy Capone	X
City of Exeter	Robyn Stearns		City of Tulare	Craig Vejveda	
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	X
City of Lindsay	Gary Meling	X	City of Woodlake	Michael Navarro	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	X
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Matt Ainley	
Tulare/Kings Hispanic Chamber of Commerce	Gil Jaramillo		Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Russ Dahler	X	Environment	Courtney Barnes	X

**Guests:**

**TCAG Staff:** Ted Smalley, Leslie Davis, Michele Boling, Wendy Aguilera, and Holly Gallo

**Summary Meeting Minutes**

**I. Welcome and Introductions**

The Citizens' Oversight Committee regular meeting was called to order by Chris Unti at 12:02 p.m. on February 13, 2023. A quorum was not present.

**II. Public Comments**

Mr. Unti opened and closed public comments at 12:04. Mr. Sheriff commented on the need for repairs on Linmoore Road by the Lindsay Cemetery. Mr. Meling stated that the City of Lindsay announced that repairs were forthcoming.

**III. Action: Approve Remote Attendance at Public Meetings Pursuant to State Assembly Bill 361**

Mr. Smalley stated that at the end of February, committee members would no longer be permitted to attend meetings virtually without good cause.

**IV. Action: Approval of Minutes for June 13, 2022, August 8, 2022, and November 14, 2022**

No quorum was present to approve the minutes.

**V. Information: Upcoming Appointment Terms Vacancies and Form 700**

Ms. Davis stated that members should turn in their Form 700s by April 1.

**VI. Information: Distribution of Measure R Fiscal Year 22/23 2<sup>nd</sup> Quarter Reports and discussion of 22/23 1<sup>st</sup> Quarter Reports**

Ms. Davis stated that reports were included in the packet. The cities of Lindsay and Dinuba were not included and were expected to be included in the next meeting packet.

Mr. Russell requested more legible format for the city reports. Mr. Russell also asked for more detailed reports breaking down Measure R expenses so as to include costs of labor, materials, and other items.

**VII. Information: Review of Measure R FY 22/23 Revenues and Expenses**

Ms. Davis reported that the revenues and expenses report show figures from July through December. Audit reports have not been received. Revenues were higher than expected over the last years, Mr. Smalley explained, thanks in part to the *Wayfair* decision and the fact that Tulare was spared the losses experienced by counties more reliant on the tourism industry.

**VIII. Information: Ted Smalley Measure R Update and Legislative Update**

Mr. Smalley stated that a \$50 million construction contract for the International Ag Center – 25 percent of which would be covered by Measure R funds – had been executed. With the project now under construction, a groundbreaking ceremony was slated for the upcoming May. It was expected to be the biggest groundbreaking Tulare County ever had.

Mr. Smalley reported that the Caldwell project, a partnership between TCAG and Caltrans, would go out to bid this summer. It would facilitate the development of the future children's hospital clinic and resort center among other items.

Mr. Smalley reminded the committee that TCAG's partnership with the Dinuba School District to construct the roundabout at the Dinuba High School would focus on safety improvements. The project would be funded by federal and school district funds in addition to Measure R funds.

Mr. Smalley stated that Riggan Avenue in Visalia would be experiencing three upcoming reconstructions, the first of which was expected to go to construction in the summer. Mr. Smalley stated that Lovers' Lane would also be reconstructed in the near future. Final improvements were being completed on the Demaree project.

Mr. Smalley stated that Farmersville Boulevard was now open to traffic, and the City of Exeter partnered with the county to complete the Rocky Hill project. The Porterville airport expansion presented an opportunity for TCAG, the county, and the Tule River Tribe to create a major regional hub which would serve for both fire mitigation and economic mitigation via the tribal casino.

Upon inquiries made by Ms. Capone's, Mr. Smalley stated that the Olive Street Bridge project in Porterville was partially funded by Measure R. He would return with details about funding and public input at the next meeting. Mr. Smalley stated he would ask Caltrans regarding the Mighty 190 projects potential consideration of adding parking areas to accommodate public access adjacent to the road. He also stated that the bridge over Tule River at Newcome may be constructed in the next 15 years. Ms. Capone stated that Old Stagecoach Road southeast from Fountain Springs needed maintenance.

**IX. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, May 8, 2023, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 1:01 pm.

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
May 8, 2023**

City of Dinuba	Vacant		City of Porterville	Cathy Capone	
City of Exeter	Robyn Stearns		City of Tulare	Craig Vejvoda	X
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	
City of Lindsay	Gary Meling	X	City of Woodlake	Michael Navarro	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	X
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Vacant	
Tulare/Kings Hispanic Chamber of Commerce	Gil Jaramillo		Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Russ Dahler	X	Environment	Courtney Barnes	X

**Guests:** Reed Schenke, Director, County of Tulare RMA; Javier Sanchez, City of Porterville  
**TCAG Staff:** Ted Smalley, Michele Boling, Wendy Aguilera, and Holly Gallo

**Summary Meeting Minutes**

- I. Welcome and Introductions**  
The Citizens' Oversight Committee regular meeting was called to order by Chris Unti at 12:00 p.m. on May 8, 2023. A quorum was not present.
- II. Public Comments**  
Mr. Unti opened and closed public comments at 12:01.
- III. Action: Approval of Minutes for June 13, 2022, August 8, 2022, November 14, 2022, and February 13, 2023**  
No quorum was present to approve the minutes.
- IV. Information: Upcoming Appointment Terms Vacancies and Form 700**  
Mr. Smalley indicated that certain members' terms were set to expire on June 30, 2023. Mr. Dahler and Ms. Barnes were interested in continuing their positions, so their renewal could be considered by the TCAG Board in June. Mr. Smalley reminded members that the failure to submit Form 700s could result in a fine.
- V. Information: Distribution of Measure R Fiscal Year 22/23 3<sup>rd</sup> Quarter Reports and discussion of 22/23 2<sup>nd</sup> Quarter Reports**  
Ms. Boling directed to the reports in the packet and invited questions. None were received.
- VI. Information: Review of Measure R FY 22/23 Revenues and Expenses**  
Ms. Boling directed members to the final pages, \$\$\$\$ and invited questions. None were received. Mr. Smalley stated that MR funds are already at 40 Mil thanks to *Wayfare* decision.

## **VII. Information: County Presentation: County Projects**

Mr. Schenke reported the importance of Measure R funds in completing local projects, because other sources of funding can tend to be inflexible. Mr. Schenke said that Measure R funds allow the county to mitigate day-to-day costs, including but not limited to weed abatement, streetlights, shoulder maintenance, and resurfacing. Measure R funds also allow agencies to advance funds, pay local matches, and leverage funding in order to deliver projects and receive Federal funds like Highway Bridge Program funds. Mr. Schenke added that regional projects are reimbursement based, and the periodic reports and invoices sent to TCAG provide itemized breakdowns of expenditures; however, the local program funds are deposited at regular intervals into a general fund for responsive measures to immediate needs like pot hole repairs, and patching. Because the local program funds are distributed and utilized in this manner, expenditures are reported in general categories.

Regarding costs of labor and materials, Mr. Schenke stated it is similarly difficult to reflect itemized expenditures in quarterly reports beyond average costs of labor and equipment rentals. Because larger projects like overlays and widenings must go to bid pursuant to AB 720 (2011), County resources are reserved for maintenance and repair. Similarly, materials are put to bid annually, and then materials are bought in bulk and stored for use in response to immediate needs as they arise. This allows the flexibility to be responsive to urgent needs. Mr. Schenke provided a sheet of rates for labor and equipment rental.

Regarding flood control and flood maintenance costs, Mr. Schenke explained that the County Roads Department houses the workforce for such issues, and that separate funds reimburse those projects. The County primarily is responsible for water storage and debris removal.

Mr. Schenke stated that the County is initiating new financial management system, which will include a new cost management and accounting system. He explained that this will allow for more detailed reports in the future, and the general goal is to track general account monies at a project level. The long term goal, he stated, was to better position the county to illustrate to the public exactly where their Measure R funds were used to benefit the region.

Mr. Schenke invited questions. Mr. Vejvoda inquired as to how the County prioritizes projects, to which Mr. Schenke responded that generally the Pavement Management Systems ranks road issues by balancing the condition of the road with the number of cars using the road. This provides a quantitative assessment, but the County meets with relevant planning groups and communities for a more qualitative assessment to better respond to the needs of the community.

Mr. Russel asked what, if any, additional efforts the County could engage in regarding the clearing of canals and waterways for the purpose of flood mitigation. Mr. Schenke responded that Fish & Game permitting is the essential limiting factor; While there is a Countywide blanket permit to clear within 50 feet of the bridge, the County's access cannot utilize equipment or vehicles and must be cognizant of environmental effects.

## **VIII. City of Lindsay presentation: SR 190 and Bridges**

Mr. Smalley noted that the agenda should say City of Porterville. Mr. Sanchez provided maps of project plans for construction on State Route 190. Plans included the addition of a roundabout at Westwood; a roundabout at Plano and SR 190; a roundabout at Plano and College Avenue; an auxiliary lane from J Street to the SR 65/SR 190 interchange; completion of a true third lane on northbound SR 190 after the J street exit; a right turn lane on Main Street at the eastbound onramp to SR 190 to remove the bottleneck.

Mr. Sanchez reported that corridor improvements also included a number of aesthetic elements, like twin eagles, City of Porterville signage, and other logos. These elements must be approved by Caltrans.

Mr. Sanchez stated that a number of bridge projects were also in progress. He explained that some older projects now required new environmental studies to be compliant with updated regulations, but the Plano Street Bridge was authorized to be rehabilitated and widened to four lanes. Measure R was critical in permitting this project to be completed in a single construction, rather than multiple construction efforts, because of the limitations on construction imposed by alternative funds.

Mr. Sanchez reported that the bridge at Westwood and Olive would be widened, and the east side would see significant infrastructure improvements. The Measure R contribution ensured that the project was completed fully, as Federal funding only authorized bridge replacements in kind and not expansions.

While the Bridge on Westwood over the Tule River was determined not to be structurally deficient, Mr. Sanchez stated that proposed rezoning of rural residential areas to commercial and retail zoning in addition low to medium density residential, consistent with the General Plan, would trigger the necessity of undergoing improvements to widen Westwood. Improvements would help to accommodate increased traffic as well as to improve bridge sustainability in the face of increased water flow by elevating the bridge. The project was collaborative between the County and the City of Porterville.

Mr. Sanchez also reported that there was the potential to install two new bridges and a future connection with SR 190 with another roundabout at the north end of Newcome Street where it ends at the Tule River. This would accommodate the increased traffic by the Casino relocation and the improvements to the Porterville Airport.

Mr. Dahler asked how many roundabouts in total were expected in current and future projects. Mr. Sanchez stated that there were approximately 15 total: 2 roundabouts with the County; 3 roundabouts on Westwood; 4 roundabouts on Plano; 5 roundabouts on Newcome; and an additional roundabout at the Hillcrest Connection as indicated in the Circulation Element. .

#### **IX. Ted Smalley Measure R Update and Legislative Update; Caltrans to report on 190 closures and other projects**

Mr. Smalley stated they TCAG was continuing to work with agencies to confront significant cost increases and materials shortages, like the \$5 million cost increase for the International Agri-Center interchange. He said that SR 190 north of Springville was set to reopen at the end of summer. Additional project updates would be provided at the end of summer, where there would be major groundbreaking to announce. Mr. Smalley reported that the biggest legislative issues were related to railroads and utilities.

#### **X. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, August 14, 2023, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 1:12 pm.

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
August 14, 2023**

City of Dinuba	Vacant		City of Porterville	Cathy Capone	
City of Exeter	Vacant		City of Tulare	Craig Vejvoda	X
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	X
City of Lindsay	Gary Meling	X	City of Woodlake	Vacant	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	X
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Vacant	
Tulare/Kings Hispanic Chamber of Commerce	Gil Jaramillo		Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Vacant		Environment	Courtney Barnes	X

**Guests:** None

**TCAG Staff:** Ted Smalley, Leslie Davis, Michele Boling, and Holly Gallo

**Summary Meeting Minutes**

**I. Welcome and Introductions**

The Citizens' Oversight Committee regular meeting was called to order by Joe Russel at 12:08 p.m. on May 8, 2023. A quorum was not present. Ms. Davis and Mr. Smalley called attention to the open positions on the Committee, and that only 8 agencies were currently represented. A quorum cannot be established with the current Committee membership and encouraged members in attendance to let members of the public know to apply to the public positions.

**II. Public Comments**

Mr. Meling opened and closed public comments at 12:08.

**III. Action: Approval of Minutes for June 13, 2022, August 8, 2022, November 14, 2022, February 13, 2023, and May 8, 2023**

No quorum was present to approve the minutes.

**IV. Information: Distribution of Measure R Fiscal Year 22/23 4th Quarter Reports and discussion of 22/23 3rd Quarter Reports**

Ms. Davis drew attention to the reports attached to the agenda and invited suggestions for formatting and content changes. None were received.

**V. Information: Review of Measure R FY 22/23 Revenues, Expenses, and Audit**

Ms. Davis stated that the audits are posted online and there were no findings to report. Mr. Smalley reminded the Committee of the importance of the Committee's role in reviewing audits.

Ms. Davis stated the total revenue to date was over \$60 million. The expenses for Fiscal Year 2022/2023 through the 4<sup>th</sup> Quarter were over \$30 million, compared to revenues of nearly \$40 million (excluding the bond).

## **VI. Measure R Update and Legislative Update**

Mr. Smalley stated that TCAG was awarded \$15 million for the Caldwell Interchange, which would help offset the increased costs due to inflation. TCAG was also awarded \$42 million for right-of-way for the Paige Avenue interchange.

On the federal level, Mr. Smalley reported that TCAG would be applying for and partnering on a \$140 million grant for widening State Route 99.

\$3.5 million potentially going to expanding and improving the Porterville airport, which would help in fire protection. The City of Woodlake was set to receive money for additional roundabouts.

TCAG working with Merced and Madera to fill gaps in SR 99. Vander Poel and Mendoza spearheading advocacy.

Dinuba's roundabout was going to construction soon in addition to relocating their high school. Visalia's Caldwell Corridor Phase II was being completed and was moving on to the Santa Fe/Lover's Lane segment. Tulare broke ground on Commercial Interchange and have completed some signal projects. Farmersville was looking forward to a \$12 million partnership with Self-Help Enterprises to construct a transit center and improve bike/pedestrian infrastructure. Woodlake was increasing the number of roundabouts at critical intersections. Lindsay anticipated going to construction in the next year on realigning the intersection of Tulare and 65 and adding a roundabout. Porterville had several projects in the work, including bike trails and the Mighty 190 corridor. The County was still experiencing the effects of flood damage from the winter storms this year, and continuing work on their bridge projects.

## **VII. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, November 13, 2023, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 12:55 pm.



**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
November 13, 2023**

City of Dinuba	Vacant		City of Porterville	Cathy Capone	X
City of Exeter	Jon Stearns		City of Tulare	Craig Vejvoda	X
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	X
City of Lindsay	Gary Meling	X	City of Woodlake	Vacant	
County of Tulare	Chris Unti	X	TC Farm Bureau	Joe Russell	
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Barry Lindner	Z
Tulare/Kings Hispanic Chamber of Commerce	Vincent Salinas		Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Mark Wall	X	Environment	Courtney Barnes	Z

**Guests:** Russ Dahler

**TCAG Staff:** Ted Smalley, Leslie Davis, Holly Gallo, and Tara Adams

**Summary Meeting Minutes**

**I. Welcome and Introductions**

The Citizens' Oversight Committee regular meeting was called to order by Chair Chris Unti Joe Russel at 12:01 p.m. on November 13, 2023. A quorum was not present.

**II. Public Comments**

Mr. Meling opened and closed public comments at 12:02.

**III. Action: Approval of Minutes for June 13, 2022, August 8, 2022, November 14, 2022, February 13, 2023, May 8, 2023, and August 14, 2023**

No quorum was present to approve the minutes.

**IV. Action: Recommendation of Appointment of COC Bike/Ped/Transit Position and Environment Position**

No quorum was present to approve the appointments.

**V. Information: Distribution of Measure R Fiscal Year 23/24 1st Quarter Reports and discussion of 22/23 4th Quarter Reports**

Ms. Davis drew attention to the reports attached to the agenda and invited questions. None were received.

**VI. Information: Review of Measure R FY 23/24 Revenues and Expenses**

Ms. Davis stated the total revenue to date was over \$11 million. The expenses for Fiscal Year 2023/2024 through the 1<sup>st</sup> Quarter were just over \$5 million, compared to \$10.5 million in revenues.

**VII. Measure R Update and Legislative Update**

Mr. Smalley discussed the reissuance of the bonds, the advancement of projects, and the contracting of fiscal consultants for money management to achieve \$2.8 million in savings.

Project updates included discussion of the Dinuba roundabout partnership with the City and the School District; Riggan Avenue widening and Caldwell Avenue Extension in Visalia; the Commercial Interchange going to construction in the City of Tulare; a housing-transit center-bike and pedestrian route partnership with Self-Help Enterprises in the City of Farmersville; the Rocky Hill reconstruction in the City of Exeter, including bike lanes, in partnership with the County of Tulare; and the runway extension in the City of Porterville to facilitate larger wildfire mitigation-equipped aircraft. Measure R funds are also continuously funding road rehabilitation and bridge maintenance programs.

Mr. Smalley reported that detailed updates to bike and pedestrian projects and Cross Valley Corridor progress would be provided during the February 2024 meeting.

**VIII. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, February 12, 2024, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 1:02 pm.

DRAFT

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
March 11, 2022**

City of Dinuba	Vacant		City of Porterville	Cathy Capone	X
City of Exeter	Jon Stearns	X	City of Tulare	Craig Vejveda	X
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	X
City of Lindsay	Gary Meling	X	City of Woodlake	Vacant	
County of Tulare	Chris Unti		TC Farm Bureau	Joe Russel	
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Barry Linder	X
Tulare/Kings Hispanic Chamber of Commerce	Vincent Salinas	X	Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Mark Wall	X	Environment	Courtney Barnes	X

**Guests:**

**TCAG Staff:** Ted Smalley, Leslie Davis, Holly Gallo and Elena Nava

**Summary Meeting Minutes**

- I. **Welcome and Introductions**  
The Citizens' Oversight Committee regular meeting was called to order by Ted Smally at 11:59 a.m. on March 11, 2024. A quorum was met.
- II. **Public Comments**  
Mr. Vejveda opened and closed public comments at 12:36 p.m. No comments were received.
- III. **Action: Approval of Minutes for June 13, 2022; August 8, 2022; November 14, 2022; February 13, 2023; May 8, 2023; August 14, 2023; and November 13, 2023**  
Minutes tabled until committee has more time to review the November minutes presented.
- IV. **Information: Distribution of Measure R Fiscal Year 23-24 2nd Quarter Reports and discussion of 23-24 1st Quarter Reports**  
Ms. Davis stated that reports were included in the packet and invited questions from Committee members. None were received.
- V. **Information: Review of Measure R FY 23-24 Revenues and Expenses**  
Ms. Davis reported \$21,262,543.27 revenue for the fiscal year and \$21,085,973.35 million in expenses.
- VI. **Information: Ted Smalley Measure R Update and Legislative Update**  
Mr. Smalley stated that he would share the highlights from Caltrans projects, TCAG has approximately 25 projects with Caltrans, along with trash pickup partnerships.

A new project was agreed upon today, a safety fence along Highway 198, between Visalia and Farmersville will be installed.

A new phase for a roundabout will be constructed in the City of Dinuba located near the new high school.

A new agreement with the City of Dinuba regarding three million dollars for safety improvements for pedestrians is also in the works.

In Visalia an extension on Caldwell Avenue from Santa Fe Street to Lovers Lane. With this project the City of Visalia could have completed halfway through and let the County of Tulare take care of the remaining construction, instead the city would complete the project in its entirety to save money. A class 4 bike lane and a walking path will also be part of this project. On the west side of the interchange, TCAG is trying to get a Railroad agreement with Caltrans and Union Pacific, for construction at the cost of fifty-five million for this interchange.

In the City of Farmersville, we have partnered with them to build a new transit center, affordable housing, and bike path improvements. A challenge with the State of California has arisen, as they are in a budget crisis and funding has been delayed, TCAG continues to work with them to resolve the issue.

TCAG is working to strategically place transit centers next to rail, it will be ten to twenty years before rail happens in the county, and passenger rail will look completely different than other larger cities.

Exeter is working with the County to reconstruct Rocky Hill from Highway 65 to Spruce with sidewalks to the city limits.

Lindsay a week from tomorrow twenty million dollar will be approved by the California Transportation Commission to redo the access into Lindsay from Tulare to add a roundabout and realign roads.

Porterville is extending the runway at the airport, so that 747 can land for fire suppression. The road will need to be realigned to go around the runway. The City received an earmark of 3.5 million to help with this effort, Congressman Valadao helped secure these funds. Bike projects are also in the works in the City of Porterville, including Butterfield stage, which is one of the largest state grants TCAG has received.

Tulare is under construction at Highway 99, building the new interchange at International Agricultural Center 1. The Highway 99 widening is being finished at Prosperity.

Construction will go to bid this summer to widen Highway 99 from Delano to Pixley.

A tour of Measure R sites should be scheduled soon before the summer temperatures are too high.

Congressman Valadao, and Congressman Costa supported an earmark of the budget approved last Friday for four million dollars to the County to Farm to Mark for improvements to Avenue 56. The following amounts may vary five hundred thousand. 3.5 million will go to the City of Tulare to extend Laspina east. Costa received earmarks for Woodlake and Dinuba.

**VII. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be held on Monday, May 13, 2024, at 12:00 p.m. at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 12:36 p.m.

DRAFT

**Measure R Citizens' Oversight Committee  
Tulare County Transportation Authority  
May 13, 2024**

City of Dinuba	Vacant		City of Porterville	Cathy Capone	X
City of Exeter	Jon Stearns		City of Tulare	Craig Vejveda	X
City of Farmersville	Vacant		City of Visalia	Fred Sheriff	X
City of Lindsay	Gary Meling		City of Woodlake	Vacant	
County of Tulare	Chris Unti		TC Farm Bureau	Joe Russel	
Tulare County Econ. Development Corp.	Vacant		Home Builders Association of Tulare/King Counties	Barry Linder	
Tulare/Kings Hispanic Chamber of Commerce	Vincent Salinas	X	Audit/Finance/Budgeting	Vacant	
Bicycle/Ped/Transit	Mark Wall	X	Environment	Courtney Barnes	X

**Guests:**

**TCAG Staff:** Ted Smalley, Michele Boling, Holly Gallo, and Elena Nava

**Summary Meeting Minutes**

**I. Welcome and Introductions**

The Citizens' Oversight Committee regular meeting was called to order by Ted Smally at 08:11 a.m. on May 13, 2024. Mr. Smalley announced that a tour of the South County would follow the meeting.

A quorum was not met.

Mr. Smalley made an apology for the agenda not being posting timely on the website for the March 11h meeting.

Mr. Vejveda started introductions followed by the rest of the committee.

**II. Public Comments**

Mr. Vejveda opened and closed public comments at 08:20 a.m. No comments were received.

**III. Action: Approval of Minutes for June 13, 2022; August 8, 2022; November 14, 2022; February 13, 2023; May 8, 2023; August 14, 2023; November 13, 2023; and March 11, 2024**  
Quorum not met to vote on minutes.

**IV. Information: Distribution of Measure R Fiscal Year 23-24 3rd Quarter Reports and discussion of 23-24 2nd Quarter Reports**

Mr. Smalley asked if there were any questions about the reports in the agenda. No questions asked. Mr. Smalley stated if any questions came up after the meeting, that he could be emailed. Mrs. Boling stated that the City of Tulare, and the City of Lindsay reports would be sent out at a later date if they were received by staff.

Mr. Vejvoda asked about funding for transportation in the County. Mr. Smalley stated we receive funding from State, Federal, and Measure R. A discussion ensued about current transportation needs.

**V. Information: Review of Measure R FY 23-24 Audits**

No report given

**VI. Information: Review of Measure R FY 23-24 Revenues and Expenses**

No report given

**VII. Information: Ted Smalley Measure R Update and Legislative Update**

No report given

**VIII. Adjourn**

The next scheduled Citizens' Oversight Committee meeting will be scheduled at a later date at the Tulare County Association of Governments, 210 N. Church Street, Suite B, Visalia, CA 93291. The meeting was adjourned at 09:01 a.m.

DRAFT

Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs

Agency: Tulare County Resource Management Agency

Quarter: FY 2025 1st Quarter

Local Programs

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent this Quarter
23/24 Annual Advance \$5,000,000.00 Communities	Lemon Cove	Repair road surface by hand patching	Road 246 at Avenue 330	9/4/2024		\$ 379.11
	Lindcove	Repair road surface by hand patching	Road 220 from Highway 198 to Drive 219	9/4/2024		
	Lindcove	Repair road surface by hand patching	Carson Avenue from Road 220 to Road 228	9/4/2024		
	Lindcove	Repair road surface by hand patching	Road 210 south of Avenue 300	9/4/2024		
	Lindcove	Repair road surface by hand patching	Road 212 from Avenue 300 to Avenue 314	9/4/2024		\$ 551.28
	Plainview	Repair road surface by hand patching	Road 208 from D208 to Avenue 164	6/24/2024		
	Plainview	Repair road surface by hand patching	Avenue 208 from Highway 65 to Road 192	7/16/2024		
	Plainview	Repair road surface by hand patching	Road 188 from Avenue 192 to Highway 137	7/29/2024		
	Plainview	Repair road surface by hand patching	Road 196 from Avenue 184 to Avenue 192	8/9/2024	8/10/2024	
	Plainview	Repair road surface by hand patching	Avenue 192 from Road 196 to Road 224	8/10/2024	8/27/2024	
	Plainview	Repair road surface by hand patching	Avenue 184 from Road 184 to Road 212	9/5/2024		
	Plainview	Repair road surface by hand patching	Avenue 200 from Road 192 to Road 196	9/5/2024		
	Plainview	Repair road surface by hand patching	Road 192 from Avenue 200 to Avenue 216	9/5/2024	9/7/2024	\$ 5,250.22
	Strathmore	Repair road surface by hand patching	Road 196 at Avenue 196	6/27/2024		
	Strathmore	Repair road surface by hand patching	Avenue 212 from Road 208 to Road 228	6/28/2024		
	Strathmore	Repair road surface by hand patching	Avenue 200 from Road 228 to Road 236	7/22/2024		
	Strathmore	Repair road surface by hand patching	Avenue 184 from Road 208 to Road 224	7/22/2024		
	Strathmore	Repair road surface by hand patching	Drive 242 from Avenue 194 to Avenue 204	7/22/2024		
	Strathmore	Repair road surface by hand patching	Avenue 208 from Road 228 to Road 236	7/22/2024		
	Strathmore	Repair road surface by hand patching	Avenue 200 from Drive 242 to Road 228	7/22/2024		
	Strathmore	Repair road surface by hand patching	Road 229 at Avenue 196	8/4/2024		
	Strathmore	Repair road surface by hand patching	Lawson Avenue from Road 229 to Road 231	8/4/2024		
	Strathmore	Repair road surface by hand patching	Avenue 200 from Highway 65 to Drive 242	8/5/2024		
	Strathmore	Repair road surface by hand patching	Road 256 from Avenue 196 to Avenue 200	8/5/2024		
	Strathmore	Repair road surface by hand patching	Avenue 212 from Road 228 to Road 256	8/5/2024		
	Strathmore	Repair road surface by hand patching	Meredith Street from Avenue 196 to Avenue 200	8/5/2024		
	Strathmore	Repair road surface by hand patching	Ward Avenue at Preston Avenue	8/5/2024		
	Strathmore	Repair road surface by hand patching	Avenue 192 at Road 220	8/5/2024		
	Strathmore	Repair road surface by hand patching	Avenue 182 from Road 224 to Road 228	8/8/2024	8/9/2024	
	Strathmore	Repair road surface by hand patching	Avenue 184 from Road 216 to Road 224	8/9/2024		
	Strathmore	Repair road surface by hand patching	Avenue 184 from Road 216 to Road 224	8/9/2024		
	Strathmore	Repair road surface by hand patching	Avenue 192 from Road 228 to Drive 242	8/14/2024		
	Strathmore	Repair road surface by hand patching	Avenue 224 at Road 188	8/14/2024		
	Strathmore	Repair road surface by hand patching	Road 228 from Avenue 192 to Avenue 196	8/14/2024		
	Strathmore	Repair road surface by hand patching	Road 242 from Avenue 196 to Avenue 198	8/15/2024		
	Strathmore	Repair road surface by hand patching	Avenue 196 from Highway 65 to Road 242	8/15/2024		
	Strathmore	Repair road surface by hand patching	Road 236 from Avenue 184 to Avenue 196	8/15/2024		
	Strathmore	Repair road surface by hand patching	Road 254 from Avenue 216 to Avenue 220	8/16/2024		
	Strathmore	Repair road surface by hand patching	Avenue 184 from Road 184 to Road 224	8/30/2024		
	Strathmore	Repair road surface by hand patching	Avenue 200 from Road 196 to Road 216	8/30/2024		
	Strathmore	Repair road surface by hand patching	Avenue 238 from Road 226 to Road 228	8/30/2024		
	Strathmore	Repair road surface by hand patching	Avenue 184 from Road 212 to Road 224	9/5/2024		\$ 8,729.48
	Springville	Repair road surface by hand patching	Avenue 196 from Highway 65 to Mountain Road 176	6/27/2024		
	Springville	Repair road surface by hand patching	Mountain Road 176 from Avenue 196 to Highway 190	6/27/2024		
	Springville	Repair road surface by hand patching	Avenue 176 from Mountain Road 176 to Road 320	6/27/2024		
	Springville	Repair road surface by hand patching	Road 320 from Avenue 176 to Meadowlark Drive	6/27/2024	7/16/2024	
	Springville	Repair road surface by hand patching	Avenue 196 from Road 256 to Mountain Road 176	8/2/2024		\$ 354.23
	Tonyville	Repair road surface by hand patching	Road 214 at Avenue 240	6/18/2024		
	Tonyville	Repair road surface by hand patching	Morgan Avenue from Road 204 to End	7/2/2024		
	Tonyville	Repair road surface by hand patching	Alfred Avenue from Road 204 to End	7/2/2024		
	Tonyville	Repair road surface by hand patching	Road 224 from Avenue 238 to Avenue 250	7/29/2024	8/3/2024	
	Tonyville	Repair road surface by hand patching	Avenue 247 from Road 212 to Road 216	8/12/2024		
	Tonyville	Repair road surface by hand patching	Road 212 from Avenue 240 to Avenue 245	8/12/2024		
	Tonyville	Repair road surface by hand patching	Road 216 from Avenue 240 to Avenue 268	8/16/2024	8/24/2024	\$ 3,589.45
	Doyle Colony	Repair road surface by hand patching	Success Drive from Leggett Street to Springville Drive	7/13/2024		
	Doyle Colony	Repair road surface by hand patching	Conner Street from Springville Drive to Roby Avenue	7/13/2024		\$ 1,337.76
	Tooleville	Repair road surface by hand patching	Road 204 from Highway 65 to Highway 198	6/20/2024	6/21/2024	
	Tooleville	Repair road surface by hand patching	Rocky Hill Drive from Road 204 to Mountain Road 296	6/21/2024		
	Tooleville	Repair road surface by hand patching	Road 204 from Avenue 260 to Avenue 264	6/28/2024		
	Tooleville	Repair road surface by hand patching	Avenue 272 from Drive 211 to Road 228	7/30/2024		
	Tooleville	Repair road surface by hand patching	List Avenue from Road 204 to Highway 65	8/2/2024		
	Tooleville	Repair road surface by hand patching	Road 204 from Highway 137 to Avenue 268	8/24/2024		
	Tooleville	Repair road surface by hand patching	Road 200 from Avenue 288 to End	8/24/2024		\$ 2,355.10
	West Exeter	Repair road surface by hand patching	Marinette Avenue at Belmont Road	6/28/2024		
	West Exeter	Repair road surface by hand patching	Avenue 276 from Road 184 to Avenue 188	7/12/2024		
	West Exeter	Repair road surface by hand patching	Road 182 from Avenue 276 to End	7/12/2024		
	West Exeter	Repair road surface by hand patching	Road 184 from Avenue 272 to Avenue 276	7/12/2024		
	West Exeter	Repair road surface by hand patching	Lort Drive from Avenue 304 to Road 180	7/15/2024		
	West Exeter	Repair road surface by hand patching	Road 180 from Avenue 304 to Fisher Drive	7/15/2024	7/18/2024	
	West Exeter	Repair road surface by hand patching	Road 176 from Avenue 264 to Avenue 280	8/16/2024		
	West Exeter	Repair road surface by hand patching	Avenue 264 from Road 204 to Road 216	8/16/2024		
	West Exeter	Repair road surface by hand patching	Avenue 256 from Road 204 to Drive 227	8/16/2024		
West Exeter	Repair road surface by hand patching	Road 216 from Myer Drive to Lindsay City Limits	8/16/2024			
West Exeter	Repair road surface by hand patching	Avenue 248 from Road 224 to Drive 227	8/16/2024			
West Exeter	Repair road surface by hand patching	Avenue 288 from Road 196 to Road 204	8/16/2024			
West Exeter	Repair road surface by hand patching	Avenue 272 from Road 180 to Road 184	8/16/2024			
West Exeter	Repair road surface by hand patching	Drive 227 from Avenue 248 to Avenue 256	8/16/2024			
West Exeter	Repair road surface by hand patching	Avenue 264 at Road 188	8/17/2024			
West Exeter	Repair road surface by hand patching	Avenue 245 at Road 212	8/17/2024		\$ 7,606.34	
Yokohl	Repair road surface by hand patching	Avenue 304 from Road 212 to Road 216	9/4/2024		\$ 275.64	
Porterville	Repair road surface by hand patching	Drive 242 from North Grand Avenue to Westfield Avenue	8/14/2024		\$ 238.69	
Camp Nelson	Repair road surface by hand patching	Mountain Road 193A from Mountain Road 196A to Mountain Road 198	6/24/2024			
Camp Nelson	Repair road surface by hand patching	Mountain Road 193A from Mountain Road 191A to Mountain Road 198	6/26/2024			
Camp Nelson	Repair road surface by hand patching	Mountain Road 198A from Mountain Road 193A to Mountain Road 200	6/26/2024			
Camp Nelson	Repair road surface by hand patching	Mountain Road 205 from Mountain Road 188A to Mountain Road 198A	6/26/2024			
Camp Nelson	Repair road surface by hand patching	Mountain Road 205 from Mountain Road 198A to Mountain Road 199A	6/26/2024	7/3/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 192 from Mountain Road 196A to End	7/9/2024			
Camp Nelson	Repair road surface by hand patching	Mountain Road 205 at Mountain Road 192A	7/9/2024			



Camp Nelson	Repair road surface by hand patching	Mountain Road 196A from Mountain Road 193A to Mountain Road 196	7/17/2024	7/19/2024	
Camp Nelson	Repair road surface by hand patching	Mountain Road 192A at Bridge	7/19/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 193A from Mountain Road 191C to Mountain Road 198	7/29/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 192C from Highway 190 to End	8/1/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 193C from Mountain Road 192C to End	8/1/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 194F at Mountain Road 192C	8/1/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 192A from Mountain Road 196A to End	8/12/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 199A at Mountain Road 206A	8/13/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 206A at Mountain Road 212	8/13/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 201 at Mountain Road 199A	8/13/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 202 at Mountain Road 199A	8/13/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 200A from Mountain Road 202 to End	8/13/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 191C from Mountain Road 193A to Mountain Road 191	8/13/2024		
Camp Nelson	Repair road surface by hand patching	Mountain Road 193A from Mountain Road 200A to End	8/14/2024		\$ 7,449.00
Sequoia Crest	Repair road surface by hand patching	Mountain Road 216 at Hossack Drive	7/31/2024		\$ 2,208.20
Ponderosa	Repair road surface by hand patching	Mountain Road 175 from Mountain Road 171C to End	7/22/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 172B from Mountain Road 171C to End	7/22/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 168 from Mountain Road 107 to Mountain Road 171C	7/22/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 171C from Mountain Road 175 to End	7/22/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 170B from Mountain Road 168 to End	7/22/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 174 from Mountain Road 173B to End	7/23/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 173B from Mountain Road 171C to End	7/23/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 180B at Mountain Road 107	7/23/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 176 from Avenue 173B to Mountain Road 177	7/25/2024		
Ponderosa	Repair road surface by hand patching	Mountain Road 181 from Mountain Road 180B to Mountain Road 173C	7/29/2024	7/30/2024	
Ponderosa	Repair road surface by hand patching	Mountain Road 180B from Mountain Road 178B to Mountain Road 172	7/29/2024	7/30/2024	
Ponderosa	Repair road surface by hand patching	Mountain Road 172F from Mountain Road 172D to End	7/29/2024	7/30/2024	\$ 5,590.85
Western Divide	Repair road surface by hand patching	Mountain Road 107 from Highway 190 to End	7/2/2024	7/17/2024	\$ 603.17
Measure R Expenditure Allocation					
Rural Roads	Repair road surface by hand patching	Road 192 at Avenue 224	6/17/2024		
Rural Roads	Repair road surface by hand patching	North Grand Avenue at Friant Kern Canal	6/17/2024		
Rural Roads	Repair road surface by hand patching	Road 224 from North Grand Avenue to Avenue 192	6/17/2024		
Rural Roads	Repair road surface by hand patching	Avenue 160 from Road 208 to Porterville City Limits	6/20/2024		
Rural Roads	Repair road surface by hand patching	Avenue 212 from Road 228 to Road 232	6/24/2024		
Rural Roads	Repair road surface by hand patching	Road 204 at Avenue 240	6/24/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 at Road 203	6/25/2024		
Rural Roads	Repair road surface by hand patching	Avenue 240 from Road 204 to Road 216	6/25/2024		
Rural Roads	Repair road surface by hand patching	Road 208 from Avenue 164 to Avenue 192	6/26/2024		
Rural Roads	Repair road surface by hand patching	Avenue 160 from Road 212 to Porterville City Limits	6/28/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 east of Road 196	6/28/2024		
Rural Roads	Repair road surface by hand patching	Avenue 190 east of Road 236	6/28/2024		
Rural Roads	Repair road surface by hand patching	Avenue 178 from Highway 65 to D242	6/28/2024		
Rural Roads	Repair road surface by hand patching	Road 276 from Avenue 176 to Avenue 196	6/28/2024		
Rural Roads	Repair road surface by hand patching	Avenue 208 from Road 152 to Road 196	6/28/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 from Road 196 to Highway 65	6/29/2024		
Rural Roads	Repair road surface by hand patching	Avenue 216 from Road 180 to Road 196	7/2/2024	7/3/2024	
Rural Roads	Repair road surface by hand patching	North Grand Avenue at Friant Kern Canal	7/2/2024		
Rural Roads	Repair road surface by hand patching	Road 184 from Avenue 216 to End	7/2/2024		
Rural Roads	Repair road surface by hand patching	Avenue 216 from Road 196 to Road 200	7/3/2024		
Rural Roads	Repair road surface by hand patching	Road 196 from Avenue 196 to Highway 65	7/8/2024		
Rural Roads	Repair road surface by hand patching	Avenue 256 at Road 196	7/8/2024		
Rural Roads	Repair road surface by hand patching	Strathmore Avenue at Tulare Road	7/8/2024		
Rural Roads	Repair road surface by hand patching	Lort Drive from Highway 205 to Road 180	7/12/2024		
Rural Roads	Repair road surface by hand patching	Road 180 from Avenue 304 to Avenue 312	7/12/2024		
Rural Roads	Repair road surface by hand patching	Road 196 from Avenue 312 to Saint John's River	7/12/2024		
Rural Roads	Repair road surface by hand patching	Avenue 256 from Road 188 to Road 216	7/15/2024		
Rural Roads	Repair road surface by hand patching	Road 204 from Avenue 256 to Highway 137	7/15/2024		
Rural Roads	Repair road surface by hand patching	Avenue 224 from Road 180 to Road 196	7/16/2024		
Rural Roads	Repair road surface by hand patching	Road 208 from Avenue 160 to Avenue 192	7/16/2024		
Rural Roads	Repair road surface by hand patching	Lort Drive from Road 180 to Road 182	7/18/2024		
Rural Roads	Repair road surface by hand patching	Avenue 216 at Road 228	7/22/2024		
Rural Roads	Repair road surface by hand patching	Avenue 212 from Road 228 to Road 248	7/26/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 216 from Road 228 to Road 248	7/29/2024	8/4/2024	
Rural Roads	Repair road surface by hand patching	Road 228 south of Avenue 280	7/30/2024		
Rural Roads	Repair road surface by hand patching	Road 228 at Avenue 230	7/30/2024		
Rural Roads	Repair road surface by hand patching	Avenue 216 from Road 252 to Road 256	7/30/2024		
Rural Roads	Repair road surface by hand patching	Avenue 268 from Road 204 to Road 228	8/2/2024		
Rural Roads	Repair road surface by hand patching	Avenue 300 from Road 196 to Road 204	8/2/2024		
Rural Roads	Repair road surface by hand patching	Road 216 from Avenue 268 to Friant Kern Canal	8/2/2024		
Rural Roads	Repair road surface by hand patching	Avenue 312 from Road 180 to Road 182	8/2/2024		
Rural Roads	Repair road surface by hand patching	Avenue 256 from Road 168 to Road 188	8/2/2024	8/3/2024	
Rural Roads	Repair road surface by hand patching	Avenue 250 from Road 204 to Road 216	8/5/2024		
Rural Roads	Repair road surface by hand patching	Road 152 from Avenue 232 to Avenue 256	8/5/2024		
Rural Roads	Repair road surface by hand patching	Avenue 250 from Road 216 to Road 224	8/5/2024		
Rural Roads	Repair road surface by hand patching	Avenue 222 from Road 236 to Road 244	8/5/2024		
Rural Roads	Repair road surface by hand patching	Avenue 184 from Road 208 to Road 216	8/9/2024		
Rural Roads	Repair road surface by hand patching	Road 216 from Avenue 168 to Avenue 176	8/9/2024		
Rural Roads	Repair road surface by hand patching	North Grand Avenue at Friant Kern Canal	8/9/2024		
Rural Roads	Repair road surface by hand patching	Road 208 from Avenue 160 to Avenue 192	8/9/2024		
Rural Roads	Repair road surface by hand patching	Avenue 176 from Road 196 to Road 224	8/9/2024		
Rural Roads	Repair road surface by hand patching	Avenue 160 from Road 208 to Porterville City Limits	8/9/2024		
Rural Roads	Repair road surface by hand patching	Avenue 160 from Road 208 to Porterville City Limits	8/9/2024		
Rural Roads	Repair road surface by hand patching	Avenue 184 from Road 208 to Road 216	8/9/2024		
Rural Roads	Repair road surface by hand patching	Avenue 208 from Road 232 to Road 254	8/12/2024		
Rural Roads	Repair road surface by hand patching	Road 196 from Avenue 228 to Highway 137	8/14/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 at Road 203	8/14/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 @ Road 204	8/14/2024		
Rural Roads	Repair road surface by hand patching	Road 204 from Highway 137 to Avenue 228	8/14/2024		
Rural Roads	Repair road surface by hand patching	Avenue 216 from Drive 242 to Road 254	8/16/2024		
Rural Roads	Repair road surface by hand patching	Road 220 from Lindsay City Limits to Avenue 220	8/16/2024		
Rural Roads	Repair road surface by hand patching	Avenue 184 at Road 208	8/17/2024		
Rural Roads	Repair road surface by hand patching	Road 320 from Avenue 176 to End	8/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 196 from Road 256 to Highway 190	8/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 240 from Road 204 to Road 216	8/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 176 from Road 320 to End	8/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 220 from Road 228 to Road 268	8/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 from Road 236 to Friant Kern Canal	8/24/2024		
Rural Roads	Repair road surface by hand patching	Avenue 184 from Road 152 to Road 168	8/27/2024		
Rural Roads	Repair road surface by hand patching	Avenue 228 east of Road 196	8/28/2024		
Rural Roads	Repair road surface by hand patching	Road 196 from Avenue 296 to Avenue 328	8/29/2024		
Rural Roads	Repair road surface by hand patching	Road 220 from Avenue 220 to Avenue 224	8/29/2024		
Rural Roads	Repair road surface by hand patching	Avenue 310 from Road 204 to End	8/29/2024		
Rural Roads	Repair road surface by hand patching	Avenue 188 from Road 152 to Road 168	8/30/2024	9/7/2024	
Rural Roads	Repair road surface by hand patching	Avenue 184 at Road 224	9/7/2024		
Rural Roads	Repair road surface by hand patching	Avenue 224 at Road 228	9/7/2024		\$ 31,929.00
Rural Roads	Repair road surface by hand patching	Avenue 152 from Road 72 to Road 96	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 176 from Road 120 to Road 128	7/31/2024	7/31/2024	
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 96 to Avenue 104	7/31/2024	7/31/2024	

Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 104 to Avenue 120	8/1/2024	8/1/2024	
Rural Roads	Repair road surface by hand patching	Avenue 112 from Road 40 to State Highway 43	8/5/2024	8/5/2024	
Rural Roads	Repair road surface by hand patching	Road 40 from Avenue 38 to Avenue 112	8/5/2024	8/5/2024	
Rural Roads	Repair road surface by hand patching	Road 38 from Avenue 38 to Avenue 40	8/5/2024	8/5/2024	
Rural Roads	Repair road surface by hand patching	Road 48 from Drive 38 to Avenue 40	8/5/2024	8/5/2024	
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 120 to Avenue 144	8/5/2024	8/5/2024	
Rural Roads	Repair road surface by hand patching	Road 60 from Avenue 308 to Avenue 320	8/8/2024	8/8/2024	
Rural Roads	Repair road surface by hand patching	Road 52 from State Highway 99 to Avenue 308	8/8/2024	8/8/2024	
Rural Roads	Repair road surface by hand patching	Road 44 from Avenue 264 to Avenue 272	8/8/2024	8/8/2024	
Rural Roads	Repair road surface by hand patching	Avenue 264 from Road 28 to Road 36	8/8/2024	8/8/2024	
Rural Roads	Repair road surface by hand patching	Avenue 256 from Road 100 to Road 116	8/9/2024	8/9/2024	
Rural Roads	Repair road surface by hand patching	Avenue 240 from Tulare County Line to Road 168	8/9/2024	8/9/2024	
Rural Roads	Repair road surface by hand patching	Avenue 264 from Road 28 to Road 30	8/9/2024	8/9/2024	
Rural Roads	Repair road surface by hand patching	Road 36 from Avenue 228 to Avenue 264	8/9/2024	8/9/2024	
Rural Roads	Repair road surface by hand patching	Road 28 from Avenue 232 to Avenue 264	8/9/2024	8/9/2024	
Rural Roads	Repair road surface by hand patching	Road 28 from Avenue 232 to Avenue 264	8/10/2024	8/10/2024	
Rural Roads	Repair road surface by hand patching	Avenue 260 from Road 132 to Road 148	8/12/2024	8/12/2024	
Rural Roads	Repair road surface by hand patching	Road 148 from Avenue 224 to Avenue 232	8/13/2024	8/13/2024	
Rural Roads	Repair road surface by hand patching	Road 148 from Avenue 248 to Avenue 256	8/13/2024	8/13/2024	
Rural Roads	Repair road surface by hand patching	Avenue 264 from Road 132 to Road 140	8/13/2024	8/13/2024	
Rural Roads	Repair road surface by hand patching	Avenue 272 from Road 88 to Road 92	8/13/2024	8/13/2024	
Rural Roads	Repair road surface by hand patching	Road 112a from Avenue 184 to Avenue 200	8/13/2024	8/13/2024	
Rural Roads	Repair road surface by hand patching	Road 120 from Avenue 144 to Avenue 152	8/13/2024	8/13/2024	
Rural Roads	Repair road surface by hand patching	Road 152 from Avenue 232 to Avenue 256	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 256 from Road 152 to Road 188	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 88 from Road 96 to Road 104	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Road 104 from Avenue 88 to Avenue 96	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 152 from Road 120 to Road 136	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 144 from Road 80 to Road 96	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 120 from Road 36 to Road 48	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 120 from Road 120 to Road 136	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Road 120 from Avenue 106 to Avenue 120	8/14/2024	8/14/2024	
Rural Roads	Repair road surface by hand patching	Avenue 260 from Road 140 to Road 148	8/17/2024	8/17/2024	
Rural Roads	Repair road surface by hand patching	Avenue 152 from Road 112 to Road 120	8/17/2024	8/17/2024	
Rural Roads	Repair road surface by hand patching	Avenue 272 from Road 88 to Road 92	8/17/2024	8/17/2024	
Rural Roads	Repair road surface by hand patching	1 Street from Avenue 184 to Avenue 200	8/17/2024	8/17/2024	
Rural Roads	Repair road surface by hand patching	Road 68 from Avenue 194 to Avenue 216	8/17/2024	8/17/2024	
Rural Roads	Repair road surface by hand patching	Road 152 South of Avenue 132	9/9/2024	9/9/2024	
Rural Roads	Repair road surface by hand patching	Road 152 South of State Highway 137	9/9/2024	9/9/2024	\$ 23,277.07
Rural Roads	Repair road surface by hand patching	Azalea Avenue from Road 159 to Hawthorne Road	7/3/2024	7/3/2024	
Rural Roads	Repair road surface by hand patching	Hawthorne Road from Lantana Avenue to DEPOT	7/3/2024	7/3/2024	
Rural Roads	Repair road surface by hand patching	Depot Drive from Hawthorne Road to Road 160	7/3/2024	7/3/2024	
Rural Roads	Repair road surface by hand patching	Avenue 408 from Avenue 409 to Avenue 410	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	Avenue 360 from Avenue 361 to Avenue 362	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	Avenue 328 from Avenue 329 to Avenue 330	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	A360 from R36 to D60	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	R2112 from South to A336	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	A392 from State Highway 63 to R144	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	R76 from @ to A384	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	DRY CREEK Drive from Mile Post0 to Mile Post 8.5	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	Avenue 408 from Road 56 to DCL	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 76 to Road 44	7/5/2024	7/5/2024	
Rural Roads	Repair road surface by hand patching	Heather from Road 158 to Road 159	7/8/2024	7/8/2024	
Rural Roads	Repair road surface by hand patching	Depot Drive from R160 to Hawthorne Road	7/8/2024	7/8/2024	
Rural Roads	Repair road surface by hand patching	Avenue 368 from Avenue 369 to Avenue 370	7/8/2024	7/8/2024	
Rural Roads	Repair road surface by hand patching	Azalea Avenue from Road 150 to Hawthorne Road	7/8/2024	7/8/2024	
Rural Roads	Repair road surface by hand patching	Avenue 416 from Avenue 417 to Avenue 418	7/10/2024	7/10/2024	
Rural Roads	Repair road surface by hand patching	Road 156 from North to A367	7/10/2024	7/10/2024	
Rural Roads	Repair road surface by hand patching	A328 from R156 to OVERPASS	7/11/2024	7/11/2024	
Rural Roads	Repair road surface by hand patching	Road 172 from Road 173 to Road 174	7/11/2024	7/11/2024	
Rural Roads	Repair road surface by hand patching	Avenue 344 from Road 156 to Red Banks	7/11/2024	7/11/2024	
Rural Roads	Repair road surface by hand patching	R156 from A344	7/11/2024	7/11/2024	
Rural Roads	Repair road surface by hand patching	Avenue 460 from State Highway 63 to FLC	7/11/2024	7/11/2024	
Rural Roads	Repair road surface by hand patching	Avenue 432 from Avenue 433 to Avenue 434	7/11/2024	7/11/2024	
Rural Roads	Repair road surface by hand patching	Avenue 408 from Avenue 409 to Avenue 410	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Avenue 360 from Avenue 361 to Avenue 362	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Road 112 from South to Avenue 336	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Burk Drive from Avenue 360 to Merrit Drive	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	R76 from South to A384	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Avenue 378 from Road 58 to Road 60	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Avenue 408 from Road 48 to Road 56	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Mineral King Road from Crest Lane to Mountain Road 377	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Road 112 from Road 113 to Road 114	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	A352 from R150 to R156	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	M375 from Mile Post 0 to END	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Sierra King Drive from Mineral King Drive to M23	7/12/2024	7/12/2024	
Rural Roads	Repair road surface by hand patching	Road 124 from Road 125 to Road 126	7/15/2024	7/15/2024	
Rural Roads	Repair road surface by hand patching	Avenue 412 from Avenue 413 to Avenue 414	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 472 from Avenue 473 to Avenue 474	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 124 from Avenue 424 to Avenue 432	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 132 from South to Avenue 456	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 124 from Avenue 448 to Avenue 460	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Avneue 450 from FILER to END	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 124 from Avneue 460 to Avneue 472	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 140 from Road 141 to Road 142	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 44 from Road 45 to Road 46	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	A392 from R128 to R136	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 360 from East to Road 112	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Millwood from Avneue 348 to Avenue 352	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Avneue 420 from Road 88 to Road 92	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 28 from Road 29 to Road 30	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 357 from Road 208 to Pine	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 336 from Road 172 to Road 204	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 48 from Avneue 400 to Avneue 408	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Road 196 from Road 197 to Road 198	7/18/2024	7/18/2024	
Rural Roads	Repair road surface by hand patching	Hawthorne Road from Azalea Avenue to Latnan Avenue	7/23/2024	7/23/2024	
Rural Roads	Repair road surface by hand patching	Road 34 from Avenue 390 to Avenue 396	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Avenue 390 from Road 28 to Road 34	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Road 28 from Avenue 390 to Avenue 384	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Road 20 from Avenue 376 to Avenue 348	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Avenue 368 from West to Road 60	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Avenue 412 from State Highway 63 to Road 144	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Road152 from Avenue 420 to Diagonal 152	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Diagonal 152 from Road 152 to Johnson Drive	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Avenue 392 from Road 136 to State Highway 63	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Avenue 432 from Road 128 to Avenue 136	7/26/2024	7/26/2024	
Rural Roads	Repair road surface by hand patching	Road 160 from Avenue 344 to Avenue 362	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 362 from Road 156 to Road 160	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 204 from Avenue 364 to Avenue 380	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 412 from Road 90 to Avenue 104	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 92 to Road 108	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 108 from Avenue 317 to Avenue 328	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Avenue 424 from Road 120 to Avenue 124	7/30/2024	7/30/2024	
Rural Roads	Repair road surface by hand patching	Road 144 from South to Avenue 370	7/30/2024	7/30/2024	

Rural Roads	Repair road surface by hand patching	Avenue 336 from Road 148 to Road 152	7/30/2024	7/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 340 from Road 152 to Avenue 336	7/30/2024	7/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 376 from Road 172 to Road 164	7/30/2024	7/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 396 from Road 136 to End	7/31/2024	7/31/2024
Rural Roads	Repair road surface by hand patching	Road 136 from Avenue 388 to Avenue 384	7/31/2024	7/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 408 from Road 144 to Road 136	8/1/2024	8/1/2024
Rural Roads	Repair road surface by hand patching	Avenue 408 from Road 144 to Road 150	8/1/2024	8/1/2024
Rural Roads	Repair road surface by hand patching	Avenue 424 from Road 104 to State Highway 63	8/2/2024	8/2/2024
Rural Roads	Repair road surface by hand patching	Road 40 from Avenue 384 to Avenue 376	8/2/2024	8/2/2024
Rural Roads	Repair road surface by hand patching	Road 34 from Avenue 396 to Avenue 390	8/2/2024	8/2/2024
Rural Roads	Repair road surface by hand patching	Diagnal 243 from Mile Post 0 to Mile Post 8.5	8/2/2024	8/2/2024
Rural Roads	Repair road surface by hand patching	Avenue 412 from Road 144 to Road 136	8/2/2024	8/2/2024
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 368 Pit to Avenue 328	8/6/2024	8/6/2024
Rural Roads	Repair road surface by hand patching	Avenue 328 from State Highway 99 to Road 160	8/6/2024	8/6/2024
Rural Roads	Repair road surface by hand patching	Avenue 416 from Road 92 to Road 168	8/6/2024	8/6/2024
Rural Roads	Repair road surface by hand patching	Road 96 from Avenue 416 to Avenue 424	8/6/2024	8/6/2024
Rural Roads	Repair road surface by hand patching	Hawthorne from Heather to Azalea	8/7/2024	8/7/2024
Rural Roads	Repair road surface by hand patching	Hawthorne from Heather to Azalea	8/8/2024	8/8/2024
Rural Roads	Repair road surface by hand patching	Road 88 from Avenue 432 to Avenue 428	8/8/2024	8/8/2024
Rural Roads	Repair road surface by hand patching	Avenue 344 from Road 172 to Road 180	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Avenue 326 from Lincoln to Grandview	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Avenue 352 from Road 144 to Road 156	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 108 to State Highway 63	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 368 Pit to Avenue 320	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Diagnal 152 from Avenue 416 to State Highway 245	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Diagnal 168 from Avenue 416 to State Highway 245	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 368 to Avenue 320	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 108 to State Highway 63	8/9/2024	8/9/2024
Rural Roads	Repair road surface by hand patching	Road 196 from Avenue 336 to Lort Drive	8/14/2024	8/14/2024
Rural Roads	Repair road surface by hand patching	Avenue 392 from Road 136 to State Highway 63	8/14/2024	8/14/2024
Rural Roads	Repair road surface by hand patching	Road 124 from Avenue 408 to Avenue 416	8/15/2024	8/15/2024
Rural Roads	Repair road surface by hand patching	Merrit from Avenue 368 Pit to Road 36	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	Burk Drive from Avenue 360 to Merritt	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	Hawthorne from Avenue 332	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	12787 from First Drive to	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	Avenue 344 from Road 172 to Road 136	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	Avenue 336 from State Highway 216 to Road 196	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	Avenue 352 from Road 156 to Road 144	8/16/2024	8/16/2024
Rural Roads	Repair road surface by hand patching	Avenue 396 from Road 24	8/20/2024	8/20/2024
Rural Roads	Repair road surface by hand patching	Avenue 360 from Road 36 to Drive 60	8/20/2024	8/20/2024
Rural Roads	Repair road surface by hand patching	Road 180 from Avenue 328	8/20/2024	8/20/2024
Rural Roads	Repair road surface by hand patching	Avenue 328 from Road 80 to State Highway 99	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 368 to Avenue 328	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Road 88 from Avenue 408 to Avenue 400	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Avenue 360 from Road 36 to Drive 60	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Avenue 450 from Road 140 to Filler	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Avenue 456 from Road 124 to Road 128	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Eddy from Miller to Avenue 416	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Miller from Eddy to State Highway 63	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Avenue 360 from Road 100 to Road 80	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Avenue 456 from Road 124 to Road 128	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Avenue 336 from Millwood Drive	8/23/2024	8/23/2024
Rural Roads	Repair road surface by hand patching	Badger Avenue from Walnut Avenue to Slurry Road	8/28/2024	8/28/2024
Rural Roads	Repair road surface by hand patching	Avenue 424 from Road 42 to Road 48	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 328 from Road 144 to Road 132	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 320 from Road 144 to Road 138	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Road 138 from Avenue 328 to Avenue 320	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 383 from Road 153 to Road 154	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Charter Oaks from Road 180 to Avenue 336	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 320 from Road 196 to Road 204	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 322 from Road 204 to Road 212	8/30/2024	8/30/2024
Rural Roads	Repair road surface by hand patching	Avenue 324 from Road 196 to Road 204	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Road 204 from Avenue 328 to Avenue 322	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 322 from Road 204 to Road 212	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 328 from Road 204 to Road 212	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Diagnal 168 B from Road 180 to Road 188	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Road 188 from Diagnal 168 B to Avenue 340	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Road 160 from Avenue 344 to Avenue 362	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 362 from Road 160 to Road 156	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Road 204 from Avenue 364 to Avenue 380	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 432 from Road 128 to Avenue 136	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 412 from Road 90 to Road 104	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 92 to Road 108	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Road 108 from Avenue 317 to Avenue 328	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 368 from State Highway 63 to Road 108	8/31/2024	8/31/2024
Rural Roads	Repair road surface by hand patching	Avenue 424 from State Highway 63 to Road 120	9/5/2024	9/5/2024
Rural Roads	Repair road surface by hand patching	Avenue 424 from State Highway 63 to Road 120	9/5/2024	9/5/2024
Rural Roads	Repair road surface by hand patching	Avenue 396 from Road 16 to KCL	9/6/2024	9/6/2024
Rural Roads	Repair road surface by hand patching	Avenue 344 from Road 172 to State Highway 216	9/6/2024	9/6/2024
Rural Roads	Repair road surface by hand patching	Avenue 432 from Road 80 to Road 64	9/6/2024	9/6/2024
Rural Roads	Repair road surface by hand patching	Avenue 328 from Road 144 to Road 132	9/6/2024	9/6/2024
Rural Roads	Repair road surface by hand patching	Diagnal 23 from Overpass to Ward Drive	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Ward Drive from Diagnal 23 to Avenue 384	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Avenue 4th from Avenue 384 to Avenue 352	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Road 60 from Avenue 360 to Avenue 328	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Avenue 328 from Road 60 to Road 160	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Road 127 from South of to Road 328	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Road 168 from South of to Avenue 416	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Road 164 from South of to Avenue 416	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Road 162 from Road 416 to End	9/12/2024	9/12/2024
Rural Roads	Repair road surface by hand patching	Road 80 from Avenue 368 Pit to Avenue 320	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 416 from Road 92 to Road 168	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Road 136 from Avenue 420 to Avenue 428	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 428 from Road 136 to Road 128	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 423 from Road 136 to Road 144	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 424 from DCL to Road 65	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 424 from Road 140 to End	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 432 from Road 136 to Avenue 428	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Avenue 352 from State Highway 63 to Road 12	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Road 168 from Avenue 349 to Avenue 328	9/13/2024	9/13/2024
Rural Roads	Repair road surface by hand patching	Road 44 from Avenue 376 to	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Avenue 384 from Road 28 to State Highway 99	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Road 164 from Avenue 384 to Avenue 328	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Avenue 387 from Road 176 to Avenue 328	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Road 352 from Avenue 450 to Road 156	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Avenue 450 from Road 136 to Road 140	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Road 128 from Roller Drive to Avenue 450	9/17/2024	9/17/2024
Rural Roads	Repair road surface by hand patching	Avenue 368 from West of to State Highway 63	9/18/2024	9/18/2024
Rural Roads	Repair road surface by hand patching	Avenue 450 from Road 136 to Road 148	9/18/2024	9/18/2024
Rural Roads	Repair road surface by hand patching	Road 136 from View Drive to Road 140	9/18/2024	9/18/2024
Rural Roads	Repair road surface by hand patching	Avenue 456 from Road 140	9/18/2024	9/18/2024
Rural Roads	Repair road surface by hand patching	Avenue 452 from Filler Road	9/18/2024	9/18/2024
Rural Roads	Repair road surface by hand patching	Avenue 452 from East of to Road 140	9/18/2024	9/18/2024
Rural Roads	Repair road surface by hand patching	Avenue 450 from Avenue 132	9/18/2024	9/18/2024

Rural Roads	Repair road surface by hand patching	Avenue 426 from Road 56 to Road 64	9/18/2024	9/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 428 from West of to Road 48	9/18/2024	9/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 384 from Road 32 to Avenue 376	9/18/2024	9/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 400 from Road 3	9/18/2024	9/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 312 from West of to Road 48	9/18/2024	9/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 148 from 392	9/18/2024	9/18/2024	
Rural Roads	Repair road surface by hand patching	Avenue 384 from @ to Road 204	9/19/2024	9/19/2024	
Rural Roads	Repair road surface by hand patching	Road 204 from Bravo to	9/19/2024	9/19/2024	
Rural Roads	Repair road surface by hand patching	Road 160 from to Avenue 336	9/19/2024	9/19/2024	
Rural Roads	Repair road surface by hand patching	Avenue 336 from West of to Road 158	9/19/2024	9/19/2024	
Rural Roads	Repair road surface by hand patching	Avenue 315 from Chartter Oak Drive to Road 190	9/19/2024	9/19/2024	
Rural Roads	Repair road surface by hand patching	Merrit from Road 44 to Road 36	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Avenue 44 from Avenue 376 to Avenue 384	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Avenue 384 from Road 204 to State Highway 99	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 108 to State Highway 63	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Road 56 from South of to Avenue 422	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Road 120 from North of to Avenue 400	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Avenue 416 from Road 168 to Road 152	9/20/2024	9/20/2024	
Rural Roads	Repair road surface by hand patching	Avenue 368 from Road 128 to Road 140	9/23/2024	9/23/2024	
Rural Roads	Repair road surface by hand patching	Avenue 408 from Road 144 to Road 150	9/23/2024	9/23/2024	
Rural Roads	Repair road surface by hand patching	Avenue 392 from Road 80 to Road 76	9/23/2024	9/23/2024	
Rural Roads	Repair road surface by hand patching	Avenue 412 from Road 130 to Road 114	9/23/2024	9/23/2024	
Rural Roads	Repair road surface by hand patching	Avenue 432 from Road 104 to Road 144	9/23/2024	9/23/2024	
Rural Roads	Repair road surface by hand patching	Avenue 428 from State Highway 63 to Road 144	9/23/2024	9/23/2024	
Rural Roads	Repair road surface by hand patching	Road 112 from Avenue 416 to Avenue 400	9/25/2024	9/25/2024	
Rural Roads	Repair road surface by hand patching	Road 144 from Avenue 384 to Avenue 364	9/25/2024	9/25/2024	
Rural Roads	Repair road surface by hand patching	Avenue 352 from State Highway 63 to Rpad 156	9/25/2024	9/25/2024	
Rural Roads	Repair road surface by hand patching	Second Drive from Santa Fe Drive	9/25/2024	9/25/2024	
Rural Roads	Repair road surface by hand patching	Avenue 404 from Road 140 to Reobert Drive	9/25/2024	9/25/2024	
Rural Roads	Repair road surface by hand patching	Avenue 403 from @ to Road 128	9/25/2024	9/25/2024	
Rural Roads	Repair road surface by hand patching	Road 120 from Avenue 400 to Avenue 384 Dry Creek	9/26/2024	9/26/2024	
Rural Roads	Repair road surface by hand patching	Drive 243 from Mile Post 1 to Mile Post 9.5	9/26/2024	9/26/2024	
Rural Roads	Repair road surface by hand patching	Mountain 375 from Mile Post 6.5 to Mile Post 11	9/27/2024	9/27/2024	
Rural Roads	Repair road surface by hand patching	Drive 160B from State Highway 216 to	9/27/2024	9/27/2024	
Rural Roads	Repair road surface by hand patching	Road 132 from Avenue 440 to Avenue 432	9/27/2024	9/27/2024	
Rural Roads	Repair road surface by hand patching	Road 88 from Avenue 432 to Avenue 428	8/8/2024	8/8/2024	
Rural Roads	Repair road surface by hand patching	YARD 4 from YARD 5 to YARD 6	7/15/2024	7/15/2024	
Rural Roads	Repair road surface by hand patching	Road124 from to Avenue 408	7/15/2024	7/15/2024	
Rural Roads	Repair road surface by hand patching	Hunsaker from Avenue 368 Pit	7/23/2024	7/23/2024	\$ 76,016.15
Rural Roads	Repair road surface by hand patching	Avenue 16 from Road 160 to Road 168	9/11/2024	9/12/2024	
Rural Roads	Repair road surface by hand patching	Avenue 124 from Road 238 to Road 244	7/24/2024		
Rural Roads	Repair road surface by hand patching	Road 205 from Avenue 56 to Avenue 32	7/24/2024		
Rural Roads	Repair road surface by hand patching	Avenue 128 from Road 216 to Road 208	8/2/2024	8/2/2024	
Rural Roads	Repair road surface by hand patching	Road 156 to Avenue 14 to Avenue 32	8/2/2024	8/2/2024	
Rural Roads	Repair road surface by hand patching	Avenue 24 to Road 168 to Road 192	8/2/2024	8/2/2024	
Rural Roads	Repair road surface by hand patching	Avenue 56 from Road 272 to Mountain Road 109	8/2/2024	8/2/2024	
Rural Roads	Repair road surface by hand patching	Avenue 128 from Road 216 to Road 208	8/2/2024		
Rural Roads	Repair road surface by hand patching	Avenue 152 from Tule River to Road 168	8/9/2024		
Rural Roads	Repair road surface by hand patching	Road 160 from Avenue 88 to Avenue 56	8/9/2024		
Rural Roads	Repair road surface by hand patching	Road 205 from Avenue 56 to Avenue 24	8/15/2024		
Rural Roads	Repair road surface by hand patching	Avenue 56 from Road 192 to Road 176	8/15/2024		
Rural Roads	Repair road surface by hand patching	Avenue 168 from Road 224 to Road 208	8/19/2024		
Rural Roads	Repair road surface by hand patching	Road 224 to Avenue 112 to Avenue 96	8/19/2024		
Rural Roads	Repair road surface by hand patching	Avenue 8 from Road 144 to Road 205	8/19/2024		
Rural Roads	Repair road surface by hand patching	Road 160 from Avenue 56 to Avenue 88	8/21/2024		
Rural Roads	Repair road surface by hand patching	Avenue 128 from Road 192 to Road 208	8/22/2024		
Rural Roads	Repair road surface by hand patching	Avenue 76 from Road 244 to Road 248	8/27/2024		
Rural Roads	Repair road surface by hand patching	Road 248 from Avenue 88 to Avenue 60	8/27/2024		
Rural Roads	Repair road surface by hand patching	Road 160 from Avenue 36 to Avenue 44	8/27/2024		
Rural Roads	Repair road surface by hand patching	Avenue 128 from Road 192 to Road 216	8/28/2024		
Rural Roads	Repair road surface by hand patching	Road 248 from Avenue 128 to Avenue 108	8/28/2024		
Rural Roads	Repair road surface by hand patching	Avenue 12 from Road 224 to State Road 65	8/29/2024	9/4/2024	
Rural Roads	Repair road surface by hand patching	Avenue 8 from Road 212 to Road 216	9/9/2024	9/10/2024	
Rural Roads	Repair road surface by hand patching	Avenue 96 from Road 266 to Road 264	9/16/2024		
Rural Roads	Repair road surface by hand patching	Road 240 from Avenue 60 to Avenue 80	9/16/2024		
Rural Roads	Repair road surface by hand patching	Mountain Road 50 from Mountain Road 56 to Mountain Road 10	9/17/2024		
Rural Roads	Repair road surface by hand patching	Avenue 136 from Tulare County Line to Road 232	9/18/2024		
Rural Roads	Repair road surface by hand patching	West Wood from State Road 190 to Avenue 136	9/19/2024		
Rural Roads	Repair road surface by hand patching	Avenue 24 East of State Road 65	7/24/2024		
Rural Roads	Repair road surface by hand patching	Road 264 from Avenue 80 to Avenue 88	8/5/2024		
Rural Roads	Repair road surface by hand patching	Road 264 from Avenue 90 to Mountain road 109	8/5/2024		
Rural Roads	Repair road surface by hand patching	Avenue 136 from Road 225 to Road 228	8/5/2024		
Rural Roads	Repair road surface by hand patching	Avenue 160 from Road 168 to Road 192	8/5/2024		
Rural Roads	Repair road surface by hand patching	Avenue 128 from Road 184 to Road 152	8/27/2024		
Rural Roads	Repair road surface by hand patching	Road 176 from Avenue 24 to Avenue 48	8/29/2024		
Rural Roads	Repair road surface by hand patching	Road 224 from Avenue 8 to Avenue 12	8/29/2024	9/3/2024	
Rural Roads	Repair road surface by hand patching	Avenue 96 from Road 238 to Road 248	9/17/2024		
Rural Roads	Repair road surface by hand patching	Pine flat at Mantier Meadow	9/17/2024		
Rural Roads	Repair road surface by hand patching	Avenue 104 from Road 208 to Road 152	6/17/2024		
Rural Roads	Repair road surface by hand patching	Road 152 from Avenue 96 to Avenue 120	6/18/2024		
Rural Roads	Repair road surface by hand patching	Avenue 208 from Road 160 to Road 152	6/20/2024		
Rural Roads	Repair road surface by hand patching	Road 292 at Deer Creek	7/3/2024		
Rural Roads	Repair road surface by hand patching	Road 184 from Avenue 24 to Avenue 16	7/3/2024		
Rural Roads	Repair road surface by hand patching	Road 248 from Avenue 128 to Avenue 96	7/11/2024		
Rural Roads	Repair road surface by hand patching	Avenue 96 from Road 152 to Road 192	7/22/2024		
Rural Roads	Repair road surface by hand patching	Road 252 from Avenue 88 to Avenue 56	7/22/2024		
Rural Roads	Repair road surface by hand patching	Road 232 from Avenue 80 to Avenue 56	7/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 96 from Road 266 to M109	7/23/2024		
Rural Roads	Repair road surface by hand patching	Road 236 from Avenue 96 to Avenue 56	7/23/2024		
Rural Roads	Repair road surface by hand patching	Mountain Road 109 from Avenue 88 to Avenue 56	7/23/2024		
Rural Roads	Repair road surface by hand patching	Avenue 24 to Road 208	7/24/2024		\$ 19,303.46
<b>Mountain Roads</b>					
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Milepost 38 to Mountain Road 220	6/17/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 220 from Mountain Road 296 to Milepost 10	6/17/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 239 from Highway 190 to Mountain Road 296	6/26/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Mountain Road 239 to Milepost 38	6/26/2024		
Mountain Roads	Repair road surface by hand patching	Harris Road from Mountain Road 239 to End	6/28/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Mountain Road 276 to Milepost 34	6/29/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 239 from Highway 190 to Mountain Road 220	7/24/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 220 from Mountain Road 239 to Milepost 6	7/24/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 239 from Highway 190 to Mountain Road 220	7/24/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 276 from Mountain Road 296 to Milepost 2	7/29/2024	8/1/2024	
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Mountain Road 239 to Mountain Road 276	8/1/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 176 from Avenue 196 to Highway 190	8/1/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 172A from Mountain Road 160 to Milepost 3	8/1/2024	8/2/2024	
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Milepost 3 to Milepost 5	8/2/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Road 228 to Milepost 6	8/2/2024	8/3/2024	
Mountain Roads	Repair road surface by hand patching	Mountain Road 296 from Mountain Road 239 to Mountain Road 276	8/6/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 276 from Mountain Road 296 to Milepost 18	8/6/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 208B from Highway 190 to Milepost 4	9/6/2024	9/7/2024	\$ 9,115.25
Mountain Roads	Repair road surface by hand patching	Drive 243 from Drive 244 to Drive 245	7/2/2024	7/2/2024	
Mountain Roads	Repair road surface by hand patching	Depot Drive from Hawthorne Road to Road 160	7/3/2024	7/3/2024	

Mountain Roads	Repair road surface by hand patching	Azalea Avenue from Road 159 to Hawthorne Road	7/3/2024	7/3/2024	
Mountain Roads	Repair road surface by hand patching	Drive 243 from Drive 244 to Drive 245	7/5/2024	7/5/2024	
Mountain Roads	Repair road surface by hand patching	Whitaker Forest from Pierce Valley Drive to Cenetary Drive	7/8/2024	7/8/2024	
Mountain Roads	Repair road surface by hand patching	M469 from M465 to M453	7/8/2024	7/8/2024	
Mountain Roads	Repair road surface by hand patching	M453 from M469 to D243	7/8/2024	7/8/2024	
Mountain Roads	Repair road surface by hand patching	Road 72 from Road 73 to Road 74	7/8/2024	7/8/2024	
Mountain Roads	Repair road surface by hand patching	Badger from Eshom Valley Drive to Hartland Camp	7/9/2024	7/9/2024	
Mountain Roads	Repair road surface by hand patching	Cemetery Drive from Eshom Valley Drive to END	7/9/2024	7/9/2024	
Mountain Roads	Repair road surface by hand patching	Hammond Drive from Crest Lane to Mineral King Road	7/15/2024	7/15/2024	
Mountain Roads	Repair road surface by hand patching	Sierra King Road from Mineral King Drive to Hammond Drive	7/15/2024	7/15/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 352 from Avenue 353 to Avenue 354	7/16/2024	7/16/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 326 from Road 168 to Road 172	7/16/2024	7/16/2024	
Mountain Roads	Repair road surface by hand patching	Road 80 from Avenue 328 to Avenue 360	7/16/2024	7/16/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 424 from Road 56 to Road 52	7/16/2024	7/16/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 375 from Avenue 376 to Avenue 377	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 336 from Road 150 to Road 160	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 364 from Road 140 to Road 148	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	Road 180 from Avenue 352 to Avenue 344	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 152 from Avenue 153 to Avenue 154	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	A336 from to R164	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	A376 from R164 to R156	7/17/2024	7/17/2024	
Mountain Roads	Repair road surface by hand patching	Mineral King Road from Mountain Road 376 to Mountain Road 377	7/22/2024	7/22/2024	
Mountain Roads	Repair road surface by hand patching	North Fork Drive from to Mile Post 5	8/2/2024	8/2/2024	
Mountain Roads	Repair road surface by hand patching	Diagnal 243 from Mile Post 0 to Mile Post 8.5	8/2/2024	8/2/2024	
Mountain Roads	Repair road surface by hand patching	Diagnal 243 from Mile Post 12 to State Highway 245	8/5/2024	8/5/2024	
Mountain Roads	Repair road surface by hand patching	Eshom Valley Drive from Mile Post 6.5 to Mile Post 7	8/5/2024	8/5/2024	
Mountain Roads	Repair road surface by hand patching	Pierce Valley Drive from Eshom Valley Drive to end	8/5/2024	8/5/2024	
Mountain Roads	Repair road surface by hand patching	Whitaker Forest from Mile Post 2 to Mile Post 2.5	8/5/2024	8/5/2024	
Mountain Roads	Repair road surface by hand patching	Hawthorn from Heather to Azalea	8/7/2024	8/7/2024	
Mountain Roads	Repair road surface by hand patching	Avenue 424 from State Highway 63 to Road 120	9/4/2024	9/4/2024	\$ 17,617.69
Mountain Roads	Repair road surface by hand patching	Mountain Road 56 from Mountain road 109 to Mountain Road 50	7/16/2024	7/18/2024	
Mountain Roads	Repair road surface by hand patching	Mountain Road 137 to Road 284 til the End	8/15/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 150 from Mountain road 10 to mountain road 1.0	8/29/2024		
Mountain Roads	Repair road surface by hand patching	Road 296 from Mountai Road 137 to Mountain Road 120	7/3/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 109 from Mountain Road 56 to Mountain Riad 12	9/12/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 56 from Mountain Road 109 to Mountain Road 50	9/17/2024		
Mountain Roads	Repair road surface by hand patching	Mountain Road 99 from Mountain Road 50 to Tulare County Line	9/18/2024	9/19/2024	\$ 18,638.23
				<b>Total</b>	<b>\$ 242,415.37</b>

Repair potholes with Road Patcher
Repair road surface by hand patching
Large area Patching with grader "Blade Patch"

**Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs**

Agency:

Quarter:

**Regional Projects**

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent this Quarter
\$ 424,964.00	M109 over White River	Preliminary Engineering phase, Right-of-Way phase and Constructioun Phase of the M109 White River Bridge Project	M109 White River Bridge	2/26/2019	in progress	\$ 152,205.42
\$ 185,814.00	D112 over Bates Slough	Preliminary Engineering phase, Right-of-Way phase and Constructioun Phase of the D112 Bates Slough Bridge Project	D112 Bates Slough Bridge Project	8/30/2016	12/27/2023	\$ -
\$ 523,836.00	Bridge Preventive Maintenance Program Group 5	Preliminary Engineering phase, Right-of-Way phase and Constructioun Phase of the Bridge Preventive Maintenance Program Group 5 Project	BPMP Bridge Preventive Maintenance Group 5	4/28/2020	in progress	\$ 2,918.10
\$ 1,500,000.00	Ave. 280 Widening-Segment 2	Widening from 2 lanes to 4 lanes from Road 140 (Lovers Lane) to Road 160 (Virginia Avenue), will include a median, turn lanes, roadside drainage facilities and other associated improvements	Avenue 280 from Lovers Lane to Virginia Avenue	12/9/2019 Due to retroactive language	in progress	\$ 492,942.79
\$ 125,000.00	Ave 256 (Spruce)	Right of Way acquisition for Avenue 256 and Road 204	Ave 256 (Spruce)	3/19/2019	in progress	\$ 294.58
\$ 250,000.00	Firebaugh Ave	Road reconstruction of Firebaugh Ave (Av 276) between State Route 65 and Road 204. All newly reconstructed roadway will receive new traffic stripes and pavements markins, construction of curb, gutter, sidewalks, curb ramps drive approaches and drainage improvements	Firebaugh Ave	12/9/2019 Due to retroactive language	in progress	\$ 226.84
\$ 5,083,000.00	Road 64 Improvements	Right of way and construction phases. Reconfiguration of local streets in Goshen Community. To provide regional access between State Route 198 and State Route 99, linking community of Goshen to the state highway network	Road 64 - State Route 198 and State Route 99	6/15/2021	in progress	\$ 7,916.17
\$ 250,000.00	Rocky Hill	The project is compromised of road reconstruction of Rocky Hill Drive (Ave 280) between State Route 65 and Road 204. Additional improvements include the construction of curb, gutter, sidewalks, curb ramps, drive approaches, bicycle facility, and drainage improvements.	Rocky Hill Drive	12/9/2019 Due to retroactive language	in progress	\$ 1,067.91
\$ 300,000.00	A416 Drainage Improvements Project	Preliminary Engineering, Environmental clearance, Utility relocation and Construction, Construction Engineering	North and South approaches at the intersection of Avenue 416 and road 48 due to additional runoff as a result of A416 Widening Project	6/25/2019	in progress	\$ 116.39
\$ 250,000.00	Under 20Ft Bridge Preventive Maintenance	Bridge Preventive Maintenance Program for all bridges, including small culverts and pipes crossings, under 20-feet in length.	Under 20Ft Bridge Preventive Maintenance	4/2/2019	in progress	\$ -
\$ 295,000.00	A430 over Buttonwillow	Preliminary Engineering and Right of way phases	A430 over Buttonwillow	4/6/2021	in progress	\$ 8,309.30
\$ 280,000.00	M46 West oakwood over Capinero Creek	Preliminary Engineering and Right of way phases	M46 West oakwood over Capinero Creek	4/6/2021	in progress	\$ 1,064.03
<b>Total</b>						<b>\$ 667,061.53</b>

## **Regional Projects Update (FY 24- Q4)**

1. D112 over Bates Slough Bridge Project
  - Completion anticipated: NOC accepted May 7, 2024
  - Cost: \$1,800,000 - MR Funds-\$206,000; Federal Funds-\$1,594,000
  - Project Limits: D112 Bates Slough Bridge
  - Scope: Environmental, PE, ROW, and CE/CON
  - Contractor: Agee Construction Corporation
  
2. Avenue 416 Drainage Improvements Project
  - Completion anticipated: 2024
  - Cost: \$300,000 - MR Funds-\$300,000
  - Project Limits: South approach at the intersection of Avenue 416 and Road 48
  - Scope: Environmental, PE, ROW (utility relocation) and CE/CON
  - Contractor: TBD
  
3. Firebaugh Road Rehabilitation Project
  - Completion anticipated: 2026
  - Cost: \$4.0 million- MR Funds-\$250,000
  - Project Limits: Firebaugh Avenue from State Route 65 to Spruce Road (Road 204)
  - Scope: Environmental and PE
  - Contractor: TBD
  
4. Rocky Hill Drive Road Rehabilitation Project
  - Completion anticipated: 2026
  - Cost: \$6.6 million- MR Funds-\$250,000
  - Project Limits: Rocky Hill Drive from State Route 65 to Spruce Road (Road 204)
  - Scope: Environmental and PE
  - Contractor: TBD
  
5. Road 64 Improvement Project
  - Completion anticipated: 2025
  - Cost: \$6.75 million- MR Funds-\$3,278,481.88
  - Project Limits: Road 64 from State Route 198 to Avenue 304
  - Scope: PE, ROW, and CON/CE
  - Contractor: TBD
  
6. Avenue 430 over Buttonwillow Bridge Project
  - Completion anticipated: 2025
  - Cost: \$1,545,000 - MR Funds-\$545,000 (PE/ROW phases); Federal Funds-\$0
  - Project Limits: Avenue 430 over Buttonwillow Bridge
  - Scope: PE and ROW
  - Contractor: TBD
  
7. Avenue 280 Widening Project, Segment 2
  - Completion anticipated: 2025
  - Cost: \$30.2 million- MR Funds-\$10,700,000
  - Project Limits: Avenue 280 from Lovers Lane to Virginia Avenue
  - Scope: Environmental, PE, and ROW (Capital/Support)
  - Contractor: Four Creeks (PE) Bender Rosenthal Incorporated (ROW)

8. W Oakwood Drive over Capinero Creek Bridge Project
  - Completion anticipated: 2024
  - Cost: \$3,746,000 - MR Funds-\$280,000 (PE/ROW phases); Federal Emergency Management Agency (FEMA)- CON: \$1,919,693.31; CE: TBD
  - Project Limits: W Oakwood Drive over Capinero Creek Bridge
  - Scope: PE, ROW, and CE/CON
  - Contractor: American Paving Co.
  
9. Avenue 256 & Road 204 Signalization and Rehabilitation Project
  - Completion anticipated: 2027
  - Cost: \$3.5 million- MR Funds-\$125,000
  - Project Limits: Avenue 256 (Spruce) and Road 204 intersection
  - Scope: Environmental, PE, and ROW (engineering/acquisition)
  - Contractor: TBD
  
10. M109 over White River Bridge Project
  - Completion anticipated: 2024
  - Cost: \$5,233,895 - MR Funds-\$424,964; Federal Funds-\$4,633,567
  - Project Limits: M109 at White River
  - Scope: Environmental, PE, ROW, and CE/CON
  - Contractor: American Paving Co.
  
11. Bridge Preventive Maintenance Program- Group 5
  - Completion anticipated: 2026/2027 (Consultant contract expires 2027)
  - Cost: \$4,567,000 - MR Funds-\$523,836; Federal Funds-\$4,043,164
  - Project Limits: Countywide
  - Scope: Environmental, PE, and CE/CON
  - Contractor: Dokken Engineering (PE)
  
12. Advanced Construction Funds: Highway Bridge Program
  - Completion anticipated: 2028
  - Cost: \$10 million- MR Funds-\$6,000,000
  - Project Limits: Countywide Assistance
  - Scope: Fund AC for bridges
  
13. Avenue 152 over Tule River Bridge Project
  - Completion anticipated: 2028
  - Cost: \$2,710,000 – MR Funds-\$942,000 (PE phase); Federal Funds- \$1,768,000
  - Project Limits: Avenue 152 over Tule River Bridge, near the City of Porterville
  - Scope: PE
  - Contractor: Dewberry Engineering Inc. (PE)
  
14. Avenue 280 Widening Project Segment 3
  - Completion anticipated: 2028
  - Cost: \$35,300,000 – MR Funds - \$3,800,000
  - Project Limits: Avenue 280 Widening Project – Segment 3, between the City of Farmersville and the City of Exeter
  - Scope: PE, Environmental, and ROW
  - Contractor: TBD



**Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs**

Agency:

Quarter:

**Local Programs**

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent this Quarter
\$225,000.00	Various City Transportation Improvements	Contract Staff time toward Transportation/Msr R				\$ -
<b>Total</b>						<b>\$ -</b>

Regional Projects Update – FY 24.25 Q1

All Projects for the City of Farmersville are now complete.

**Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs**

Agency:

Quarter:

**Local Programs**

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent 24/25
	Traffic Control (STOP) Installation	New Stop Sign installation	various locations in City	7/1/2018	ongoing	
	St. John's River Riparian Corridor Restoration	Restore/cleanup site and construct Class 1 Trail	St. John's Riparian Corridor	4/1/2020	ongoing	
	Traffic Singal Optimization Project (TSOP)	Optimize traffic signal operations along various c	various locations in City	4/1/2019	ongoing	
	Shirk/Walnut Roadway Improvements	Roadway improvements, restriping, TSI conduit;	Walnut Ave & Shirk St.	4/1/2024	ongoing	
	Battery Backup System Installation	Battery Backup Installation to traffic signals	various locations in City	7/1/2021	ongoing	
	Develop Storm Water Management Plan	for street projects in the City	various locations in City	7/1/2016	ongoing	
	Accessibility Upgrades/Barrier Removal	Provide accessibility improvements to existing Ci	various locations in City	1/1/2020	ongoing	
	Vehicle Miles Traveled Update	Update circulation element and TIA Procedures	various locations in City	4/1/2020	ongoing	
	Install Traffic Monitoring Cameras	install monitoring cameras to monitor traffic in rea	various locations in City	7/1/2018	ongoing	
	Shirk Interchange at SR 198 ICE Study	Intersection Control Evaluation to improve interse	Shirk and SR 198	7/1/2018	ongoing	
	Shirk Capacity Enhancement/Sewer Trunk Line	sewer line extenstion	various locations in City	1/1/2021	ongoing	
	Visalia Parkway Widening at Mooney Blvd	widen the ROW to accomodate improvements	Mooney Blvd and Visalia Parkway	1/1/2021	ongoing	
	Fiber Optic Cable Installation	Install fiber optic cables	Caldwell Ave	7/1/2021		
	Caldwell Ave Tracing Wire Installation	Install tracing wire within existing fiber optic cond	Caldwell Avenue: County Center to Fairway St	7/1/2021		
	Traffic Signal Interconnect	Traffic Signal Interconnect	Ben Maddox (Goshen to Tulare) & Tulare (Bed	10/1/2020		
	Update Improvement Standards	Update City's Engineering & Landscaping Impro	various locations in City	4/1/2023		
	Traffic Signal Modifications	Modify to accommodate four lanes of travel east	Lovers Lane & Walnut Ave	4/1/2023		
	Shirk and Ferguson Traffic Signal	Install traffic signal at Shirk and Ferguson includi	Shirk & Ferguson	4/1/2024		
	Visalia Parkway Widening	Create a four lane arterial roadway connection.	Visalia Pkwy between Demaree and Mooney	1/1/2023		
	Major Street Road Rehab - Design	Design for rehab of existing pavement, curb & gu	Conyer St from Walnut Ave to Main St.	1/1/2023		
	Vehicle Miles Traveled Mitigation Nexus Study	Establish, identify and implement program-based	various locations in City	7/1/2023		
	Traffic Management Center (TMC) Software Sup	Software maint, support & licensing	various locations in City	1/1/2023	ongoing	
	Active Transportation Plan Update	Analyze and refine bikeway projects identified in	various locations in City	1/1/2023		
	Plaza/Riggin Video Detection System	Replace failing in-ground detection system with v	Plaza/Riggin	7/1/2023		
	Shirk/SR 198 Improvements	Design for improvement	Shirk & SR 198 between Hillsdale & e/b on/off r	4/1/2024		
	Caldwell Widening	Widen road from undivided two-lane to a four-lan	Caldwell Ave: Santa Fe and Lovers Lane	7/1/2021		
	ADA Self Evaluation and Transition Plan	Compliance w/ 49 CFR, Part 27	various locations in City	7/1/2020	ongoing	
	Reimburse developers for street improvements	developer reimbursements on unfunded, existing	various locations in City	10/1/2020	ongoing	
	Caldwell Improvements - Akers to Shady	Caldwell improvements: center median, sidewalk	Caldwell Avenue: Akers to Shady	1/1/2020		
	Oak Ave Extension	railroad and street improvements	along Oak Ave from Tipton to Burke	7/1/2008		
	Lovers Lane/SR 198 Interchange	Project Study Report/Phase 1 Interchange Imp	Lovers Lane/SR 198 Interchange	7/1/2012		
	Measure R Administration	Administration and Financial Allocations		7/1/2013	Continuous	
<b>Total</b>						<b>\$ -</b>

**Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs**

Agency:

Quarter:

**Bike/Environmental**

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent 24/25
\$ 3,000,000 \$ 3,000,000	East Side Reg. Park Basin G	Construct East Side Reg. Park - Basin G	East Side Regional Park	1/1/2020	Pending additional funds  ongoing	\$ 51,134.37
	Mill Creek Bridge-Greenway Trail	Pedestrian bridge crossing Mill Creek along Greenway Trail	Mill Creek along Greenway Trail, N	4/1/2021		
	Greenway Trail	Class 1 Trail and landscaping	Mineral King to Mill Creek	1/1/2020		
	East Side Reg. Park Basin F/G	Design & Construct Basin F plus amenities for F&G	East Side Regional Park	1/1/2020		
	Eastside Park Basin D	Design & Construct Basin D	East Side Regional Park	4/1/2023		
	Reclamite City Trails		Various Trail locations	7/1/2021		
	Santa Fe Trail	Class IV Bike Lane	Santa Fe from Houston to Tulare A	7/1/2021		
	Greenway Trail	Construct Trail & landscaping	Mill Creek to St. John's & Phase 3 V	4/1/2024		
	Goshen Avenue Trail	Goshen Ave. Trail	between Giddings and Akers	7/1/2013		
	St. John's Trail	Class 1 Trail and landscaping	Riggin Avenue to Dinuba Blvd	1/1/2012		
Mill Creek Trail	Mill Creek Trail and landscaping	Lovers Lane to Cain Street	7/1/2013			
<b>Total</b>						<b>\$ 51,134.37</b>

**Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs**

Agency:

Quarter:

**Regional Projects**

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent 24/25
\$ 3,500,000	Riggin Widening	Widening of Riggin Ave	Akers to Demaree	7/1/2019		\$ 1,052.00
\$ 3,500,000	Riggin Widening	Widening of Riggin Ave	Riggin Ave from Kelsey to Shir	4/1/2020		
	Riggin Widening	Widening of Riggin Ave	Mooney to Conyer	-		
	TSI Houston/Demaree/Ben Maddox	install fiber optic cable within existing traf	Houston Ave, Demaree St, Ber	4/1/2023		
	Traffic Signal at Burke St and St John's	Install traffic signal and connection to exi	intersection of Burke St and St	4/1/2023		
	Riggin Widening	Widening of Riggin Ave	Roeben to Akers	4/1/2024		
\$ 19,431,780	Caldwell Avenue widening	street widening to four lanes	Lovers Lane to Santa Fe	7/1/2013		
\$ 1,217,160	Caldwell Improvements	improve Caldwell Avenue to full four lane	Akers St. to Shady Lane	7/1/2014		
	Lovers Lane Interchange	Improvements to the existing interchange	At Lovers Lane and State Rout	7/1/2017		
					<b>Total</b>	<b>\$ 1,052.00</b>

**Tulare County Association Of Governments  
Quarterly Reporting  
Measure R Programs**

Agency:

Quarter:

**Transit**

Measure R Expenditure Allocation	Project	Description	Limits	Start Date	Completion Date	Amount Spent 24/25
Qtrly Distribution \$195,800.00	Route 6 - 45 minute headways			1/20/2020	ongoing	\$ 17,500.00
	Route 7 - 1 bus 1-hour headways			1/20/2020	ongoing	\$ 21,250.00
	Route 8 - 2 buses 30-45 minute headways			1/20/2020	ongoing	\$ 50,000.00
	Route 15 - 2 buses 45 minute headways			1/20/2020	ongoing	\$ 53,750.00
	Route 16 - 2 buses 30 minute headways & 1 bus 1-hour headways			1/20/2020	ongoing	\$ 53,300.00
<b>Total</b>						<b>\$ 195,800.00</b>



## MEASURE R REGIONAL PROJECTS

1. Caldwell Avenue from Akers to Shady
  - a. Completed – February 2024
  - b. Estimated Costs –\$12.2 million (Akers to Shady), MR Regional and Local Development Impact Fees
  - c. Scope of Work –four travel lanes with medians and sidewalk from Akers to Shady
  - d. Contractor – Yarbs Grading and Paving, Inc.
  - e. 1<sup>st</sup> Quarter Progress – Construction complete.
  
2. Caldwell Avenue from Santa Fe to Lovers Lane
  - a. Completion – estimated in 2024/2025 depending on funding and right-of-way acquisition.
  - b. Preliminary Estimated Costs – \$27 million (SF to LL), MR Regional, Local Development Impact Fees, and SB1-LPP funds.
  - c. Scope of Work – Widen Caldwell Avenue to four travel lanes from Santa Fe Street to Lovers Lane
  - d. Contractor – TBD, in design (4 Creeks)
  - e. 1<sup>st</sup> Quarter Progress - Design completed in September 2024. ROW Right of entry has been obtained for all. Settlements completed for all but one. Project advertisement expected October 2024. Construction to begin late Fall 2024 or early 2025.
  
3. Lovers Lane/SR 198 Interchange Operational Improvements
  - a. Completion – Civil Construction-TBD Schedule being worked out with Contractor. Estimated Winter 2025; Plant Establishment-Spring 2028 (estimated)
  - b. Estimated Costs – \$30 million
  - c. Scope of Work – Lovers Lane (SR216) Roadway Rehabilitation and Operational Improvements at the SR 198 Interchange. Project programmed in the Caltrans 2020 State Highway Operation & Protection Program (SHOPP) for a total of \$30.8M. In addition, TCAG has committed up to \$1.5M to the construction of the project.
  - d. Contractor – Teichert Construction
  - e. 1<sup>st</sup> Quarter Progress – PS&E (Plans, Specifications, Estimates) Phase: Engineering Design 100% complete. Right of Way & Utility coordination complete. Bids opened June 27, 2024. Project construction contract awarded.
  
4. Riggin Avenue Widening Akers to Demaree
  - a. Completed – Fall 2023

- b. Estimated Costs – \$4,600,000
  - c. Scope of Work – Widen Riggin Avenue from Akers Street to Demaree Street from 2 lanes to 4 lanes with center median, street lighting, signal interconnect conduit, and appurtenant items.
  - d. Contractor – Agee Construction Corporation
  - e. 1<sup>st</sup> Quarter Progress – Road construction complete. NOC filed November 9<sup>th</sup>, 2023.
5. Riggin Avenue Widening Kelsey to Shirk
- a. Completion – Summer 2025
  - b. Estimated Costs – \$12,152,000
  - c. Scope of Work – Widen Riggin Avenue from Kelsey Street to Shirk Street from 2 lanes to 4 lanes with center median, street lighting, signal-interconnect conduit, and appurtenant items. The project includes installation of a traffic signal at the intersection of Riggin and Shirk.
  - d. Contractor – TBD
  - e. 1<sup>st</sup> Quarter Progress – City staff has been reviewing the final designs, comments will be returned to consultant October 2024. Project anticipated to be advertised in November/December 2024. Construction award tentatively scheduled for Early 2025. SCE pole relocation anticipated to begin January/February 2025. Coordination with adjacent development is ongoing, project completion will align with development completion. Continued SCE coordination in combination with development coordination.
6. Riggin Avenue Mooney to Conyer
- a. Completion – Estimated Summer 2025
  - b. Final Project Budget - \$8,260,000
  - c. Scope of Work – Widen Riggin Avenue from Mooney Blvd to Conyer Street from 2 lanes to 4 lanes with center median, street lighting, signal-interconnect conduit, and appurtenant items. The project includes installation of a frontage road along this stretch to protect the Riggin facing residents.
  - d. Contractor – Cen Cal Construction
  - e. 1<sup>st</sup> Quarter Progress – Construction contract awarded in August 2024. City Staff submitted the construction award package to Caltrans and the contractor’s contract has been executed. Utility coordination continues with Cal Water. Roadwork construction scheduled to begin early 2025.
7. St. Johns & Burke Traffic Signal
- a. Completion – Estimated by late Spring 2025.
  - b. Final Project Budget: \$1,499,564.58 (\$770,000 Measure R Regional & \$730,000 CMAQ, potential increase from CMAQ)
  - c. Scope of Work – Install a new traffic signal at St Johns & Burke and install signal interconnect on St Johns from Burke to Ben Maddox
  - d. Contractor – tentative – AC Electric



- e. 1<sup>st</sup> Quarter Progress – Staff prepared award staff report, Caltrans award packet and reviewed construction bids. Construction contract scheduled to be awarded October 2024. Construction to begin in Summer 2025.
8. Demaree, Houston, Ben Maddox Traffic Signal Interconnect Improvements
- a. Completion – Spring 2025
  - b. Estimated Costs - \$1,439,241.50
  - c. Scope of Work - The improvements will include 5.5 miles of fiber optic cable installation in existing conduit, 0.5 miles of new conduit and new fiber optic cable installation, and connection of 13 traffic signals to the fiber optic system. The locations receiving interconnect improvements include Houston Avenue from Demaree Street to Giddings Street, Mooney Boulevard from Murray Avenue to Houston Avenue, Murray Avenue from Mooney Boulevard to Divisadero Street, Ben Maddox Way from the Visalia Emergency Communication Center at Goshen Avenue to St. Johns Parkway, and Demaree Street from Caldwell Avenue to Campus Avenue. The Segment along Mooney Boulevard from Houston Avenue to Goshen Avenue will be installing the 0.5 miles of new conduit and new fiber optic cable.
  - d. Contractor – MP Next Level
  - e. 1<sup>st</sup> Quarter Progress – Federal and State Environmental process completed. Construction plans are received 100%. Project awarded to contractor in June 2024. Construction coordination in underway, with the project projected to start construction in winter 2024.
9. Riggin Avenue Widening Roeben to Akers
- a. Completion – Estimated Summer 2026
  - b. Estimated Construction Costs – \$6,075,000
  - c. Scope of Work – Widen Riggin Avenue from Roeben Street to Akers Street from 2 lanes to 4 lanes with center median, street lighting, signal-interconnect conduit, and appurtenant items. The project includes installation of a traffic signal at the intersection of Riggin and Roeben St.
  - d. Contractor – TBD
  - e. 1<sup>st</sup> Quarter Progress – Consultant working on 30% plan set expected submission for review in Fall 2024. Project anticipated to be advertised in Summer 2025. Construction award tentatively scheduled for Late Summer 2025 pending SCE pole relocation (18-month lead time for SCE power poles). Coordination with adjacent development has begun. SCE coordination will begin following 65% plan set.

See attached sheet for further information on Construction Costs



Tulare County Transportation Authority

210 N. Church St., Suite B  
Visalia, California 93291  
Phone (559) 624-0450  
Fax (559) 733-6720  
www.tularecog.org

COC Meeting  
November 19, 2024  
Financial Information YTD  
Page 1 of 2

### Revenues Fiscal Year to Date

	<i>Administration</i>	<i>Bikes</i>	<i>Environmental</i>	<i>Transit</i>	<i>Local</i>	<i>Regional Project</i>	<i>Regional Bond</i>	Total
FYTD 2007-2020	\$3,720,437	\$26,960,391	\$1,308,333	\$23,817,400	\$130,215,310	\$173,424,033	\$61,556,660	<b>\$421,002,564</b>
2020/2021	\$415,839	\$3,733,554	\$100,000	\$1,988,200	\$14,554,384	\$20,791,977	\$9,460,662	<b>\$51,044,615</b>
2021/2022	\$493,415	\$4,819,606	\$100,000	\$1,988,200	\$17,269,514	\$13,029,321	\$38,274,815	<b>\$75,974,870</b>
2022/2023	\$506,510	\$5,002,942	\$100,000	\$1,998,200	\$17,727,856	\$13,356,925	\$21,681,860	<b>\$60,374,293</b>
2023/2024	\$511,708	\$5,075,712	\$100,000	\$1,988,200	\$17,909,779	\$16,037,079	\$702,657	<b>\$42,325,135</b>
2024/2025	\$163,956	\$1,599,312	\$33,333	\$662,733	\$5,738,447	\$5,449,817	\$17,180,596	<b>\$30,828,194</b>
Total Revenues	<b>\$5,811,865</b>	<b>\$47,191,516</b>	<b>\$1,741,666</b>	<b>\$32,442,933</b>	<b>\$203,415,288</b>	<b>\$242,089,151</b>	<b>\$148,857,251</b>	<b>\$681,549,671</b>

**Revenues and Expense Fiscal Year 2024/2025 through 1<sup>st</sup> quarter**  
 (Jul, Aug, and Sept 2024)

	<i>Administration</i>	<i>Bikes</i>	<i>Environmental</i>	<i>Transit</i>	<i>Local</i>	<i>Regional Project</i>	Total
Dinuba					\$122,600	\$88,026	<b>\$210,626</b>
Exeter					\$89,621		<b>\$89,621</b>
Farmersville					\$86,392		<b>\$86,392</b>
Lindsay					\$102,232	\$132,457	<b>\$234,689</b>
Porterville					\$541,426	\$11,215	<b>\$552,641</b>
Tulare City					\$485,269	\$8,273,247	<b>\$8,758,516</b>
Tulare County				\$261,067	\$2,628,103	\$996,088	<b>\$3,885,258</b>
Visalia		\$213,006			\$1,377,853	\$830,158	<b>\$2,421,017</b>
Woodlake		\$28,425			\$17,106		<b>\$45,531</b>
Total Expenses	<b>\$0</b>	<b>\$241,431</b>	<b>\$0</b>	<b>\$261,067</b>	<b>\$5,450,602</b>	<b>\$10,331,191</b>	<b>\$16,284,291</b>
Total Revenues	\$163,956	\$1,599,312	\$33,333	\$662,733	\$5,738,447	\$22,630,413	\$30,828,194